G. R S 59]

GENERAL AND REVENUE SECRETARIAT.

1896-1897
~~19~~ .
(Muzrai)

File No. 26.

Serial Nos. Section XXVI

Papers Filed.

*Month*_____

SUBJECT.

File relating to the Construction of a ~~Choultry~~ Ba-
Ghat, Memorial Chattram for the use of
pilgrims ~~at~~ at Srirangapatnam in memory of H.
the late Maha Raja, Chamaraja Wadeyar
Bhadoor G.C.S.I. —

PREVIOUS REFERENCES	LATER REFERENCES

Note.

Bathing Ghat at Srirangapatam.

I have gone through the papers available here at myself, regarding the new Bathing Ghat and connected works which are now under construction at Srirangapatam. The works consist of :—

		Rs
(1)	Bridge estimated at	10000
(2)	The mantap	3160
(3)	The Ghat	13500
	Total	57-111

(The above figures

taken from the Dry Concrete

built.)

There are also 2 Chutes,

to be built, midway between

the river and the Batching

Plant. The work of one of

these buildings has made

considerable progress and

the other one has not yet

been taken up.

As regards the Plant-

works, the "Bridge" has

been practically completed

and the foundation for

a mountain is being excavated

Gradually the stones for

the steps are being gathered by

On the 23rd December 1907

the

The Deputy Commissioner of Mysore (Mr. Ramaniya Iyengar) submitted a Note to the Dewan, stating that on an Inspection of the works, he thought that the works were not appreciated by the people and their further progress required consideration. He also suggested certain alterations in the proposed works.

The Dewan on the 24th December 1901 was pleased to refer the matter to the Secretary P. W. for favour of his views on the suggestions

by the Deputy Commissioner
and also directed that
the Dy Commissioner should
Consult the people's wishes
and Convenience and
send a full and final
report in the matter. The
Dewan directed also that
further progress on the works
be stopped for the present.

The Chief Engineer
and Secretary P. W. has
thereupon forwarded Copies
of reports from the Superintending
Engineer Western Circle,
the Executive Engineer
(Mr Molloy) and Asst
Engineer (Mr Dayaprapaya).

The Chief alteration

alteration proposed by the Deputy Commissioner was that the manhole on the Bathing Ghat should be built in the mid stream where alone water flows during the hot weather. To this, objection was taken by the Engineering Department on the following grounds :—

(1) Extra cost, as the manhole will have to be built at a level higher than the highest flood mark, as otherwise the building will be under water for six months in the year.

(2) The building will stand right in the centre of the river exposed to danger during freshes.

(3) The Course of the river will be interfered with and the running water will scour the opposite bank and eventually endanger the safety of the Railway bridge above.

For the above reasons the Engineering authorities are of opinion that the first work may be carried out without making any alteration in the plans, and that arrangements may be made at a small extra cost—

for slightly diverting the flow of the river so as to ensure a constant flow of water over the bathing shoal now under construction.

The Deputy Commr and myself inspected the works again on the 12th January 1902 and the Dy Commissioner agreed to the arrangement referred to in the preceding paras. This written reply to Mr Abel's address to the Superintending Engineer was received yesterday from the Chief Engineer.

The Dy Commr says that the town's people [illegible]

agreed to the proposed
arrangement on the under-
-standing that by building
a dam and by blasting
rocks in the bed of the
river, a constant stream
of water near the bathing
ghat will be ensured
even during the hot-season.
It is reported by the
Executive Engineer that
a survey of the rivers
for purposes of the diversion
is being made and an
Estimate therefor is being
prepared.

If the Govern is pleased
to decide that the ghat-
works should, under

these

these circumstances be proceeded with, these orders have to be passed on the Chief Engineer's request to be given an allotment of Rs 50,000 for the current year. A provision of 50,000 Rs. is made in the current year's Provincial Budget on account of Monuments and Charitable Grants in memory of H H the late Maharaja. I think an allotment of Rs 25000 may be sanctioned. I ascertained from Mr Durgaprasanna al-Sarangi - [illegible]

would be sufficient-
for this year.

In this connection
I would suggest that-
the Chief Engineer may
be asked to value the stones,
pillars &c which the Engineering
Department is taking
from the Narasimhaswami
Temple for use at the
Ghat works, so that it-
may be considered later
on whether the temple
should be reimbursed
the cost thereof.

Subd to the Dewan

Camp Mysore 14/2/02

Rec'd
18.2.02
3452

(Please see orders on Mr Hutchins letter No 4498 dated 4/2/02)

To

The Chief Engineer
of Mysore

Dated 5/11/00
No. 3~~5~~6~~7~~3
R1220

I as the honor to request that the Chief Engineer will be so good as to forward ~~to this~~ for the information of ~~Govt~~ ~~office~~, all papers connected with the construction of a bathing ghat, Mantapam, Chat tram & bridge on the right bank of the Cauvery at Seringapatam and they will be returned when done with

By Order
M. S. 11/00

Project-

Mysore P.W.D

No. 5343

Central Office

Bangalore 7. November 1911

From

The Chief Engineer of Mysore

To The Secretary to the Govt. of Mysore

General and Revenue Depts.

General Secretary's No: 3703/1220 of the 5. instant, requesting to forward all papers connected with the construction of a bathing Ghat, Mantapam, Chatram &c at Seringapatam.

In compliance with the above, has the honor to forward the accompanying file of correspondence on the subject, to be obligingly returned to this office when no longer required

N. Hullin
For Chief Engineer

Encl. C.P.S

G.O. No. 3252 No. 7200
N.7 1900 R2024
DE

MYSORE P. W. DEPARTMENT

From

THE CHIEF ENGINEER
OF MYSORE.

To

The Secretary to the Govt
of Mysore, Genl. & Rev. Dept &.

Dated Bangalore, 7-11-00

Despatched

No. 5343

Enclosure No. 1 file
3 plans.

SUBJECT.

Forwarding file of correspondence connected with the construction of a battery shed &c at Lingapatam.

Submd
Refers perhaps.
HS
8/11/00

7099

MYSORE P W DEPARTMENT.

No 6187 4367

From

The Chief Engineer of Mysore,
Bangalore.

To The Secretary to Government
General & Revenue Departments

Dated Bangalore 22/12/1906

Despatched

Enclosure

SUBJECT

Requesting to return the file of correspondence re the [illegible] Plantation [illegible]

Rev
27/12/06

Krishnaswamy Rao —
Where is this file.
Rev
26/1/07.

Submitted
NK
28/1/07

Subd to the 1st Commr. The Chief Engineer has applied for the Seringapatam Rubber Plant file being returned.
Rev
29-1-07.

RD 29.1.07.
Haribar.

Returned Mess
Krishnaswamy Rao
NK
31/1/07
Rev.

MYSORE P. W. DEPARTMENT,

CENTRAL OFFICE,

No. 6187

Bangalore. 22nd December 1900

From

The Chief Engineer of Mysore,
Bangalore.

To

The Secretary to Government
General & Revenue Depts.

SIR,

I have the honour to request that you will be so good as to return the file of Correspondence connected with the Construction of a bathing Ghat mantapam, Chattrams &c at Seringapatam sent to you with this Office No. 5343 dated 7th Ultimo, as it is now required for reference.

I have the honour to be
Sir
Your most obedient Servt.

Jas Cameron Colonel
Chief Engineer of Mysore

From

THE SECY. TO THE GOVT. OF MYSORE,
GEN. & REV. DEPTS

To The Chief Engineer in Mysore

Dated 8/2/01
Despatched 8/
Received 5890
General No.
No. 2033

Enclosure No. 1 file 49 plans

His letter No 6187 dated 22nd December 1900.

Has the honor to return with thanks, the file of correspondence connected with the Construction of a bathing ghat, mandapam chattrams &c at Seringapatam received with ~~this~~ his office No 5343 dated 7th November 1900.

By Order

7/2/01

Copd 7/2/01

190/

FROM

The **Executive Engineer,**
French Rocks Division

To The Manzaroi Secretary
Bangalore

Dated 14. 5-01

Despatched 21

Received

General No. 392
No.

Enclosure No One Sketch

In forwarding a Survey Sketch for the Site of Bathing Ghat & Chaltram to be constructed on the Right Bank of the Cauvery River at Srirangapatam, has the honor to request the Manzaroi Secretary will be good enough to place the plot of land in red

From

To The Dy. Commissioner
Mysore District

Dated 27th May 1901
Despatched
Received

General No. 1234
Muzrai F. No. 26-96

Enclosure No. 2

I have the honour to ~~forward~~ ~~in forwarding~~ herewith a Copy of Docket no 392 dated 14th may 1901, from the Exc: Engineer French Rocks Division, requesting to place at his disposal the site marked A in the accompanying sketch (sent in original) for the collection of materials to Construct the ~~proposed~~ Bathing Ghat and Chattram at Srirangapatam ~~and~~ ~~I request the has the~~ and ~~honor~~ to request that

the

Dy: Comm^r will favor the undersigned with his opinion in the matter

be good enough to

By order

23/5/14

Dy: Secretary

General Serial No. 30.

~~189~~ 1900-1901

From The Dy Commr Mysore Dist

To The Dy Secretary to the Govt of Mysore

Dated 30th July 1901

Despatched 4th Aug Muzrai Dept

Received

Enclosures No. /

General No. /

No.



This docket No 1234/26-96 dated the 27th May 1901.

I has the honor to State that the Site which the Exe. Entire Engineer French Rock Division was

Central Jail Press, Bangalore,—6-3-97—10,002.

Vide no 67 d/10.7.01

8/7/01

Submitted for orders

8/7/01

Sanction the temporary transfer of the ground specifying length & breadth. To be returned intact on the completion of the works.

8/7/01

materials to Construct the Bathing Ghat and Chattram at Srirangapatna, belongs to the Sri Ranganatha-swamy temple, and may be placed at his disposal.

The Sketch received with the docket under reply is herewith returned.

for Dy Commissioner
Mysore District

Survey sketch for the site of Bathing Ghaut & Chatram on the right bank of the Cauvery river at Seringapatam.

Harry Smollett




Site required for Collection of material
A
240'-0"
300'-0"
Parade ground
Hyder's ruined Palace
Proposed new Chaitya
Old Tower
Hyder's ruined Palace
Old Tower

MUZRAI

1901

From Dy
THE SECRETARY TO THE
GOVERNMENT OF MYSORE.

To
The Executive Engineer
French Rocks Dy.

Dated 6th July 1901.
Despatched 11th
Received
General No. 67 & 68.
Muzrai F. No. 26 · 96
Enclosure No.

As desired in his Docket No. 392 of 14th May 1901, I have the honor to Convey Sanction of Govt. to the temporary use by the P. W. department of the plot of ground measuring 240' × 300', belonging to the Sri Ranganatha Swami Temple at Seerangapatam, for the collection of materials &c for the Construction of the Bathing Ghaut and

MGCTB—11-1-1901—1500

Chatham in ~~the~~ its vicinity,
~~[illegible]~~,
subject to the ground
being returned to the
temple intact on the
completion of the works
~~[illegible]~~ referred to.

By order
[illegible] 9/7/01
Dy Secretary

No 6 Ots
mws 726-96 Dt 10-7-01.
Copy to the Dy Commr Mysore Dt with
refce to his Docket No 1 dt 3rd July 1901

By order
[illegible]
Dy Secretary

[illegible]

No. 2163/894.

Supp.
OFFICE OF SANITARY ENGINEER WIT.
GOVERNMENT OF MYSORE.

DATED BANGALORE, THE 7th September 01 ~~189~~ 9

From Standish Lee Esqr.
~~Supp~~ THE SANITARY ENGINEER WITH THE
GOVERNMENT OF MYSORE.

To L. Anantasawmy Rao Esqr.
Deputy Secretary

SIR,

I have the honor to request that you will kindly return the Drawings of Doors, and books Containing Sketches of Dieties Submitted to you in April and May 1901 with my Nos: 953/420 and 1174/502

I have the honor to be,
Sir,
Your most obedient servant,

Supp. Sanitary Engineer with the Govt of Mysore.

mss. 1041



Vide Rs 590 dt 17/10/07

3408
10-9-01

189

From Standish Lee Esqr
Sanitary Engineer with the
Government of Mysore.

To L. Anantasammy Rao Esqr
Deputy Secretary

Dated Bangalore 7. 9. 1901.
Despatched 9th
Received
General No. 2163
No. 894
Enclosure No.

Submitted

The drawings and books referred to in this letter were submitted to the Dewan for orders

Jds
7/10/07

Send to Lakshmanna & ask him to kindly return them
7/10/07

Submitted

Letters Nos 953/420, 1174/502 & 1366/579 & I. 4 01, 7. 5 01, & 5 6 01 respectively, referred to herein have been submitted to the Secretary Dept in 3801 with the Dewan's orders as follows:

On No 953/420 — Such elaborate doors are not wanted we may want strong substantial doors without elaborate drawing or decoration which it is difficult to keep in proper condition

On Nos 1174/502 & 1366/579 — These may be returned

KR
12/10/01.

MUZRAI

1901

From

To The Superintending
Engr with the Govt of Delhi

Dated 17 Octr 1901.

Despatched

Received

General No. 590

Muzrai F. No. 26-96

Enclosure No.

Sir,

With reference to your
letter No. 2163/894 dated 7th Septr 1901
I am ~~have the honour~~ to state
~~that~~ the Drawings of Doors
and books containing Sketches
of Deities &c, referred to
therein, have been forwarded
to the Secretary, D. P. W.
with the Dewans Order
endorsed thereon. The letter
alluded to in your Memo
letter were also ~~returned~~ sent
to Mr. C

MGCPB.—11-1-1901—1500

17/10/01

1902

From

W. McHutchin Esqr

Superintending Engineer

Western Circle.

To

A. Ramanujaiengar Esqr

Deputy Commissioner

Mysore District

Dated Bangalore 3^d January 1901

No 15

Ex No 1

Deputy Commissioners Inspection note of 23:12.1901 on Bathing Ghat and Chattram works at Seringapatam

---

Has the honor to forward Copy of Dewan's orders on the above for information and obliging attention.

[Sd] M. McHutchin

Superintending Engineer

Western Circle.

Dewan's Orders

The question of this Bathing Ghat requires studious consideration and

progress may be stopped for the present.
I shall be glad to be favoured with the
views of the D P. W. on the suggestions
now made by the Deputy Commissioner.
When I visited this locality a few months
ago it seemed to me that the people were
not very keen about it. They seemed to
prefer the bathing ghat the improvement
of which is now suggested by the deputy
Commissioner. He may be asked to Consult
the peoples wishes and Convenience and send
a full and finial report in this matter.

24. 11. 01. Sd/ P. N. K.

"True Copy

Sd/ Chennakrishna Naidu
for Superintending Engineer
Western Circle.

Mysore 17 1 1902

Dear Mr Molloy

Referring to our inspection of the bathing ghat at Srirangapatam on the 12th Instant, will you kindly let me know clearly what your objections are to the adoption of the course suggested in my inspection note of the 23rd ultimo.

Hoping you are doing quite well

I am Sir

(sd) H Ramanujiengar
Dy Com.rs

Dear Mr. Duggappayya

Please bring up later on at your convenience.

Yours Sincerely

(sd) Harry J. Molloy
18 1 02

Dear Sir,

The question as regards the situation of the Mantapam and Bathing Ghat at Srirangapatam was discussed on the spot in company with the Dy Com.rs Mr Ramanujiengar, amidar

of Srirangapatana, and some leading men of the place. The matter was threshed out in all its different phases in consultation with the views of the people, and the conclusion arrived at was to stick up to the Sanctioned proposals dependent on the diversion of water in the river so as to pass by the side of the Ghat.

The objections raised and discussed with regard to the proposals put forth by M. Ramanujiengar were as follows:—

1. Removing the Mantapam far into the bed of river will lead extra cost owing to raising of the floor above the highest flood mark to give access to it. Besides this the

Mantapam will stand right in the Centre of the river exposed to danger during freshes

2nd By locating the Mantapam as said above, the course of the river will be interfered with which will end in scowing the opposite bank and eventually endangering the safety of the Railway bridge above.

3rd If the Mantapam floor is made lower in level it will be of very little use to the public since it will be under water during six months in the year at least.

Thus the changes suggested by the Dy Com.r were abandoned both on the technical and financial difficulties. The Dy Com.r Mr. Ramanujiengar was asked to send in a Minute— Keeping in view the discussion

that took place and which it is hoped will be done now at least

Sam te
(89) S N Duggappayya
Asst Engr: 19.1.02:

My dear Mr. Ramanujayyar

Herewith our objections to proposals for altering side of Mentappan and that As I have already told you it is quite a simple matter at very little extra cost to ensure a running stream in front of that wall.

Yours sincerely
(89) Harry J Molloy
Ex Engr.

19.1.02

No. 32 Copies of the foregoing are forwarded to the Superintending Engineer, W. circle, for information with reference to his No. 14 dy 3.1.1902.

Sd/ Harry J Molloy
Ex Engr

Sd/ Harry J Molloy
Ex Engr

(89) W Nee Hutchins
Supdg: Engr W Circle

From

Harry J Molloy
Executive Engineer
Dr. Rocks Divn

To

W. Mc Hutchison Esqre
M.I.C.E.
Superint[g] Engr
Western Circle

Dated 28th
Despatched 24th Jan[y] 02

Genl No 41. En 1

Superintending
Engineer's No 14 of 3.1.02
forwarding copy of
Inspection Note by the
Dy Comr Mysore Dist[t]
on the Bathing Ghat
and Chattram works at
Srirangapatam.

Has the honor to
forward copy of

the the Dy Comr's memo
of bearing Demands
at Endorsement with
Assistant Engineer
Mr Duggaraya's
M marginal remarks
which are in keeping
with decision arrived
at during meeting
of the undersigned
and the Dy Comr's on the
site of the proposed
work on the 12th Inst.
The mantapam will be
built as originally
sanctioned. A survey
of the river with a view
to alignment of a
diversion dam-crest
to be minimum dry
weather supply level,
and estimate for same
are in course of

preparation and will
be submitted for
final approval
and sanction.

(sd) H. J. Molloy
Ex: Engr
Fr. Rockhdte

"True copy"
A J de Lotbiniere
Capt. R.E.
Supdt Engr
West: Circle

To
1

W Mc Hutchin Esq
Superintending Engineer
Western Circle.

Dated 29th January 1902
No 210.

Adverting to your docket No
15 of the 3d January 1902 forwarding
Copy of Dewan's orders on my inspecto
note dated 23d December 1901 on the Ba
ghat and Connected works at Seringa-
patam, I have the honor to State that
I have again inspected the bathing ghat
in Company with Mr. Molloy, Executive
Engineer, of the French Rocks Division an
discussed the subject with him and the
Canara people in all its aspects on the
spot. The Executive Engineer is of
opinion that the shifting of the site of
the Mantapam to the mid-stream as ex-
formerly proposed by me in Connection
with the works of the proper is no

without an expenditure of money far in excess of the sanctioned estimate. It is unnecessary for me to refer to his other objections, as the above difficulty is alone sufficient to veto the above proposal. On my explaining the case again to the towns-people they have waived their objection to the present Mantapam site on the assurance given to them by the Executive Engineer that by running up a deflecting dam and blasting the rocks in the bed of the river a running stream would be ensured at the existing bathing ghat even in the hottest part of the year.

I have &c

(Signed) A Ramanujayya

Asst Commissioner

Mysore 8th

From

W. McHutchin Esqre
Supg. Engineer
W. Circle

To,

Col D. McNeil Campbell
Chief Engineer of Mysore
P. W. Departt.

Dated Bangalore 30th Jan
1902.

General No. 399.

Encl. 1.

Urgent.

With reference to Chief Engineer's No. 899/6671 Dy the 27th December 1901 Calling for a report on Bathen Ghat and Chattram Ghat at the instance of the Govt. and the Dewan has the honor to forwar here with Copy of Irrig Rocks Division, Exec

Submitted to the Dewan of Mysore, for information & necessary orders, with reference to his order of 24th December 1901 (put up). +

By D. McN. Neil Campbell Co.
Secretary to the Govt
of Mysore. P. W. D

Bangalore
4-2-02.

+ Dy Commrs Inspection Notes with the Dewan's orders thereon & copies of which are with us in the file.
W.

3272
Rd. 4-2-02

Engineer's No. 32 dated 23rd January 1902,
and of its enclosures, for information,
and to inform the Chief Engineer that
no reply has yet been received from the
Dy Comr. to this Office reference to the subject.
An urgent reminder has this day been
sent to him to expedite the submission of
the full report called for by the Dewan.
But in the meantime, the undersigned
was informed by the Amildar, when he
inspected the work on Sunday the 19th
instant, that the Dy Comr. has since approved
of the work being proceeded with as per
Sanctioned Plan

II. The undersigned's opinion is that
the Ghat should be built as sanctioned
and that it will be very easy to divert
the flow, at times of low water level in the
river, to the foot of the Steps at a small cost.

Sd/ W. McC Hutchin
Superintending Engineer
Western Circle.

1902

From

W. Mc Hutchin Esqre
Sup'g Engineer
Western Circle

To

Col: D. Mc Neil
Campbell
Chief Engineer
of Mysore

1 Ex Engineers no 41 d/ 23-1-02 Dated 4th February
with enclosures. 1902

2. Dy: Commrs no 210 d/
29-1-02

No 449 En 3

In continuation
of this Office No 399
dated 30th ultimo, has
the honor to forward
the marginally noted copies
of reports from the
Deputy Commissioner
Mysore District and
the Esc Engineer, Trench
Rocks Division on the
Bathing ghaut works
at Serangapatam for
information and

communication to the
Dewan with reference
to his note of 24th Nov.
last on the subject of
shifting the site for
the Bathing ghaut as
suggested by the Dy
Commr. in his Inspection
Note of 23rd December
1901,

II - An allotment of
Rs 50000/- is required
for the work during the
current official year
and the same may be
obliginglly obtained
at an early date to
allow of the necessary
adjustment of outlay
being made

sd/ Gl Gobindrao
Captain R.E.
Superintending Engineer
Western Circle.

Submitted to the Dewan of Mysore, in continuation of this office memo of the 4th Instant, for information and necessary orders to push on with the work

Bangalore
11-2-02-

Sdy D[redacted] Mcrae
Campbell Col:
Secretary to Govt PWD

(Dewan's Order)

This has become a Complicated and costly matter and I think I must inspect the place once more before deciding the matter finally -

The Chattram on which so much money has been spent may be completed. The ~~Budgeted~~ Bridge work may be so far completed as to be made fit for use The other Dharmasala or Moosafarkhana

mxy

be kept in abeyance as also the Ghat and the mantapam work. I am not quite convinced of the utility of them or their position I shall decide this matter when I next visit Mysore.

But the stones, pillars &c which the Engineering Deptt is taking from the Narasimhaswami Temple for use at the Ghat works &c must be valued so that it may be considered whether the Temple should be reimbursed the cost thereof. The Temple is in urgent need of repairs which must be executed to prevent further collapse which has been allowed to go on certainly, if what the late Dewan has stated is correct for more than 130 years:

Sdy P. N. K.
Dewan

11.3.02

No. 143.5 dd 15-3-02 Forwarded to the Secretary to the Govt of Mysore P. W Deptt sdy L. A
Dy. Secy Mysore

(General Serial No. 30.)

1902
~~189~~

From H. Ramanuja Iyengar Esqr.
Offg: Deputy Commissioner
Mysore District.

To A. J. de. Rotheniera. R.E.
Superintending Engineer
Western Circle

Dated 22nd March 1902

Despatched

Received

General No. 283 } 1902
No. ~~189~~

Enclosures Number.

His docket No: 993 dated 10th March 1902, requesting early disposal of the claim of Mrs: R. Shamaiengar for Compensation for the ~ dismantled Mantaps at the Site of the Bathing Ghat now under Construction at Seringapatam.

—— " ——

With reference to the above, has the honor to state that the question of claim referred to therein is pending before ~ Government ~

Received 25/3/02

Central Jail Press, Bangalore.—21-9-99.—1,752

~~R3881~~ 3891

Government and their orders are awaited.

Sd/- H. Ramanujaiengar
Offg: by: Commissioner
Mysore District

R3891

Superintending Engineer's Office
Western Circle
Bangalore 2nd April 1902

No: 1281

Memo

Has the honor to forward Copy of the above to the ~~Secretary~~ Secretary, General and Revenue Departments in Mysore, for favor of obtaining early orders of Government, on the subject as it is desirable the matter should be settled without further delay.

Captain R.
Superintending Engineer
Western Circle

Respectfully
16/5/02
26. But where are the papers about compensation for the mantled Mantaps
Mysore

ACCOUNT CURRENT DEPARTMENT.

OFFICE OF THE COMPTROLLER OF MYSORE

No. 7719 Etc / 1148

Bangalore, 20th June 1902. 139 / 23

From

E. R. SUBRAYER, Esq., B.A.B.C.E.

Comptroller, Mysore Government

To K. V. Ananthasamy Esq

Dy. Secy. to the Govt. of Mysore,

~~General and Revenue~~ *Depts.*

Mysore

Sir,

Referring to your No.1038/Muz26-96 dated 15th January 02 forwarding copy of No.1037 of the same date to the address of the Chief Engineer in Mysore, re the provision required for the construction of Bathing ghat Mantapam & Chatram at Seringapatam I have the honor to state that expenditure on this account is being incurred by the P.W.Department and debited in its exchange accounts with this Office to this Department for adjustment. As the amounts are pending unadjusted, I request that you will be so good as to obtain early orders of Government on this account.

I have the honor to be,

Sir,

Your most obedient servant,

E Eagles

Comptroller.

Gen. 30]

From

E. R. SUBRAYER, Esq.,
Comptroller, Mysore Govt.

To

The Secretary to the Govt. of Mysore,
——————————— *Dept.*

Submitted for orders with the file on the subject-
ks
27/6/02

Keep with the file for submission to the Dewan
ks.
27.6.02

Dated 20th
Despatched 23rd June 02
Received 23rd June
General No. 7719
No. 348
Enclosure No.

In reply to his No. 348 dated 15th January 1902

SUBJECT.

Requesting early orders in re the adjustment of the expenditure incurred for Constructing the Bathing Ghat Masklap & Chattram at Srirangapatanam

References (to be entered only in the Dewan's Office).

Bathing Ghaut and Chattram at Sreerangapatam

In the late Dewan's printed memorandum dated 13th December 189 the construction of certa works was sanctione in memory of His Highness the late Maharaja, Sri Chamarajendra Wadiar Bahadur, G. C. S. I.

Among them, the following related to the Muzrai Departmen

(1) Dharmasala at Calcutta at the place of cremation ... Rs 30,00
(2) Chattram at Lower Tirupati ... " 10,00
(3) Chattram and Bathing Ghat @ Seringapatam " 60,00
(4) Temple at Mysore ... " 100,00

the Dharmasala at Calcutta, there is separate voluminous correspondence which will not be referred to in this note.

No. (2), the Chattram at Lower Tirupati, is under construction under the supervision of the Dharmadarsi of the Tirupati temple. An estimate for Rs 11,000 was sanctioned for this work. Subsequently, a large house was purchased for Rs 3000- and alterations are being made therein and a set of rooms being built on the upper storey. The total cost comes to Rs 7000. The work is proceeding, and

moneys are being advanced from this Office from time to time as the work proceeds. This building will provide accommodation only for a small number of the higher class of visitors. It is therefore the intention to build another set of rooms in the Compound for the ordinary class of pilgrims who find much difficulty in getting accommodation at Lower Tirupati.

No. (4). Temple at Mysore. This work has not as yet been taken up. There seems to have been doubt as to the nature of the Edifice to be erected. [illegible]

who was requested to frame a design, felt certain doubts and difficulties and expressed his inability to decide upon a design, but he recommended the adoption of the plan of the old Halebid Temple as being free from objection. The matter was allowed to drop and the reference which was received through the Chief Engineer, ordered to be filed.

{ Chief Engineer's No. 5227 dy 21/10/97

As regards No (3), Chatram and Bathing Ghaut at Seerangapatam, ~~Sir~~ Sir Sheshadri Iyer wrote as follows in a memorandum dated

dated 14th October 1895:—

"Much has been done in recent years for the repair and restoration of the famous temples of this place (Seringapatam) The work has commanded universal appreciation and as an attempt to redress the neglect of 130 years will be a standing monument of His late Highness's reign A separate proper building for a Chattram a Commodious Musafirkhana and a Bathing Ghaut on an appropriate scale are required to complete the good work already [illegible]

carried out by His late Highness, and they will add largely to the convenience of the numerous pilgrims and other travellers who visit this celebrated place."

The late Dewan further considered that the Mantap in which the Government Chatram was now held was insufficient and otherwise unsuitable, that the new Chatram might be erected on the site of the Palace built in the early years of this Century, and that the proximity of the river to

the new Chattram would b
a great public boon.

The Bathing Ghaut
opposite the site being in
a condition of utter
neglect, and the unbridged
Channel in front of the
river a source of danger
to men and cattle during
floods, Sir Sheshadri Iyer
thought that the Channel
should be either bridged
or filled in, and two or
three flight of steps
built to the river with
Mantaps for the convenience
of bathers.

Subsequently, it was
decided that [illegible]

buildings were required
on account of the Chattram,
one for the use of the ordinary
Class of travellers and the
other for respectable people,
that the building used
for the Sandal Koti (which
last would be removed to
Mysore) might be altered
and adapted for the purposes
of a Chattram for the ordinary
Classes and a new building
Constructed close to it for
the use of the respectable
Classes. The Construction
of a building for the
Sandal Koti at Mysore
not having been undertaken,
the question of altering
the Sandal Koti at Seringapatam
into a Chattram, has been

been left in abeyance.
But the works connected
with the other (new) Chattram
and the Bathing Ghaut
are being carried out
by the P. W. department.
An Estimate for Rs 71,923-
has been sanctioned for
these works, but from
the Palace Executive Engineer
(Mr. Aiyasami Iyer's) reports
dated 25th February 1899
and 31st August 1899 it
appears that the Bathing
Ghaut is estimated at
Rs 64,832---
the bridge across the Channel @
Rs 13,470---
the new Chattram @
Rs 26,000---
The latter Estimate

seem to have been reduced to Rs 71,923, by the Chief Engineer.

The Chief Engineer has applied for authority to the Comptroller to accept debits to the extent of Rs 10,000- spent during the past official year on account of the above mentioned works This may be sanctioned. I understand that funds required for the current year will soon be applied for. A provision of Rs 50,000- was made in the Budget for the last year, and the same has been repeated this year.

It is observed from the correspondence that the stone mantaps round the Sri Lakshmi Narasimhaswami have been dismantled by the P. W.
and that the stone pillars beams and slabs thereof are being utilized for the Ghaut work, and that provision for the cost of such stones has not been made in the Estimate for the Ghaut work. There is no written record in this Office granting permission to remove the stones of the temple for the purposes of the Ghaut

seem to have been reduced to Rs 71,923, by the Chief Engineer.

The Chief Engineer has applied for authority to the Comptroller to accept debits to the extent of Rs 10,000- spent during the past official year on account of the above mentioned works This may be sanctioned. I understand that funds required for the current year will soon be applied for. A provision of Rs 50,000- was made in the Budget for the last year, and the same has been repeated this year.

was due to the fact that there was no such Convenience near enough to the temple, that Paschimavahini insanitary was becoming ~~[illegible]~~ and that the Ghaut was intended not only for the use of the General public but also of the Royal family. The proposal to have two Ghauts was also with the object of providing accommodation for the Royal family on the occasions of their visits to Sreerangapatna.

Sd/- to the Dewan.

17/8/01

Get the P. W. Estimate & then we will take up the subject. Before I deal with Mrs Swamy's also a statement of the cost already incurred & the authority under which the Mandapam in Nava-Brindha Swami Temple was removed.

17 VIII 01 Asst. P. J. O. Note

Note continued :—

The orders of the Dewan, dated 17th August last, were communicated to the Chief Engineer, who, in reply, states in his letter No. 5247 dated 25th September 1901, that the Executive Engineer, Palace Division proposed in 1900, to utilize for that work, the stone mantaps of the Sri Lakshmi Narasimha Swami Temple, and that the late Dewan Sir Sheshadri Iyer inspected the Temple

XR+

and proposed that these mantaps might be dismantled and used in the construction of the Bathing Ghat referred to.

Except the entry of Rs 1000/- provided in the sanctioned Estimate for dismantling these mantaps and removing the stones thereof, there seems to be no other written authority granting permission for the same

The Chief Engineer states that out of Rs a sum of Rs 68/-

been already expended on this item.

And, as for the total cost already incurred on the construction of the Bathing Ghat, the Chief Engineer reports in his No. 4889 dated 3rd. September 1901; that the actual outlay incurred on the work upto the end of last official Year is Rs 9,967/- against the Sanctioned Estimate of Rs 71,923/-. He now requests that the Comptr.

Comptroller may be
authorized to accept
debits to the extent of
Rs 50,000/- during the
current official year.

The whole file of
correspondence has also
been received as required
submitted to the Dewan.

Rs
17/10/01

17/10/01

Note continued :—

When the dewan
inspected the memorials
at Sreerangapatanam
on the 26th June 1902,

notice that works to the extent of Rs 29,000/- had been actually carried out this sum was cleared* & the Govt. Compt. authorised to accept debits to that extent.

* Pro: no 2141-3 Mun 7696 dy 20th June 0.

The Compt. in his letter no 1594/296 dy 20th Sept. 02 stated that a sum of Rs 20,847-14-1 debited by the D.P.W. Examiner in connection with the works had been adjusted against Rs 29000 referred to above, and as the balance of the grant Rs 8901-02 had lapsed

copied, be requested to be informed whether any further outlay which may be debited by the Examiner in the accounts for 1902-03 can be admitted by him if so to what extent.

The chief Engr. was written to in the matter.

Meanwhile, the comptr. again informed this office that a sum of Rs 1326/- had been debited by the D. Pr. Examiner for Jul. 1902 & that pending formal Govt. sanction, the amount

This office no. 757 of 24. x. 02.

No. 2249/435 of 3. xi. 02.

adjusted in his accounts
for August 1902

The Chief Engr. was
again asked whether
this amount had to be
accepted by the Govt Dept to.

//

In reply to the two
foregoing Communications,
the Chief Engr. ~~XXX~~ in
his present letter, states
that Rs 20,847-14-1 is the
value of the actual work
executed during 1901-02
& that no additional
expenditure was incurred
during that year. He
further says that the
total expenditure
including that incurred
during

No. 6551 dy
13-11-02

during 1900-1901, up
to end of June 1902
Rs 30,848. He
that Rs 20,000/- will
required for expenditure
during 1902-03, & request
sanction of Govt. therefor
As regards the expenditure
of Rs 1,826 rep^d to by
the Comptr. he also states that it will be
a charge against Rs 20,000
now applied for.

In regard to the
Dewan's remarks recorded
on the D.P.W. Secy's O.M.
dy 3rd July 1902 (copy is
in this file) that the
Rattnies shall should
be reduced to half-
original

the proposed mantab
over it- should be dispensed
with & the savings thus
effected be utilized
renovating the Sri
Lakshmi Narasimhaswami
mple, the Ch: Engr:
states that a modified
project is under preparation
& that the same will
be submitted soon-

/

Submitted to the Dewan

JS
17/11/02

The Comptroller
may now be informed
that he may accept
debits to the amount of
Rs. 20,000/- on account of
the Bathing Ghat Works
during the current official
year- Only Rs. 20,000/-
have been provided this
year under 23 Miscellaneous

grants in memory of H.H.
the Late Maharaja

17/11/02

~~R~~7307
R2018.11.02

Yes
19.11.02

24/11/02

Seringapatam –

1. Much has been done in recent years for the repair and restoration of the famous temples of this place. The work has commanded universal appreciation and as an attempt to redress the neglect of 130 years, will be a standing monument of His late Highness reign. A separate proper building for a Chattram, a commodious Musafarkhana and a bathing ghat &c.

an appropriate scale are required to complete the good work already partially carried out by His late Highness and they will add largely to the convenience of the numerous pilgrims and other travellers who visit this celebrated place

2. The mantap in front of the Narasimha swamy temple where the Government Chattram is now held is insufficient and otherwise unsuitable.

3. The most appropriate site for the Chattram is the one on which stood the Palace built in the early years of this century. This Palace

was pulled down a few years ago and the materials used for other purposes. A Chat-bram upon this site in memory of His late Highness will be a most appropriate memorial and in itself a most useful public Charity. The proximity to the River of a Chattram on this site will be a great public boon

4. The bathing ghat opposite this site is in a condition of utter neglect and the unbridged channel in front of the River is a source of danger to men & cattle during floods. This channel

should be either bridged or filled in and two or three flights of steps should be built to the River with mantaps for the convenience of bathers.

5. The Southern corridor of Narasimhaswamy's temple should be converted into a Musafarkhana for the accommodation of all Hindu travellers and the Northern Corridor set apart for the use of Bhyragis

6. The works specified above should be carefully designed and estimated for. The total cost may amount to Rs. 20,000 or 30,000.

M. Kavi, M Sita-
ram Rao, M. Srinivasa Charlu
and M. Standish Lee should
study the requirements from
every point of view and sub-
mit suitable designs with an
estimate of cost. On receipt
of this estimate the needful
funds will be duly provided
A competent subordinate -
should be deputed to super
intend the execution of these
works out of the repairs to the
Narasimha and Gangadhara
temples, regarding which
separate instructions

file been issued.

Sd/ K. Sethadri Iyer

14-Oct 95- Dewan

No. 158-60 D.C. dated Camp Mysore

14 October 1895

Copy forwarded to the Huzuri Superintendent, for information and necessary action

"By order"

Revenue Secretary.

hs

Memo.

I Visited Seringa patam on 10th October 1895 accompanied by the Inspector General of Police, Deputy Commissioner, Mr. Kavve and m Sitarama Rao: Mr. Inman Could not be present as he was absent at Bangalore

2. The public road near the Maharaja's ghat at Paschimavahini should be widened so as to avoid the present sharp curve, as pointed out by me to the Executive Engineer

The driving road to and from the Breach, made for the previous Viceregal visits should be repaired and put into order for use during the approaching visit of His Excellency Lord Elgin and handed throughout. It would be sufficient to re do the central 12 feet, leaving the sides under grass. The Railway authorities should be requested to provide on this road two level crossings with suitable gates, to be kept closed and locked except when required

for actual use. A wicket will suffice for ordinary visitors. If the level crossing for a carriage is inconvenient on the South, let the one on the North at least be made at once.

4. The extensive grove attached to the temple of Ranganathaswami should be properly levelled and provided with iron railings, as pointed by me. The work is an important special improvement.

5. The temples of Narasimhaswami and Gangadhareswara Swami should be repaired and improved in the manner

pointed out to Mr. Karve. The requisite funds will be provided from the Muzarai Department. I would like the D. P. W. to prepare the project

6. A portion of the Northern corridor of the Narasimhaswami Temple should be converted into a few shops, say 7 or 8, and the South wing to a Musafirkhana as pointed out to Mr. Karve. The work should be carried out by the D P W

7 The Public offices

the Taluk cutcherry

the Munsiffs' Court, the Sub-Registrar's office, present Anna-

Chabrain &c.) should be in
a single block with defined
limits as pointed out to me
Karré, and the cross-road
on East of Mussiff's Court
to be shifted to the West of it.
This arrangement would enable
us to deal finally with the
proposed restoration of the
Zalak Cutcherry.

8. The approach to the
Gunjam gate should be
straightened.

9. A portion of the
Fort wall near the Jumma

masjid is very unsightly and should therefore be dismantled, the spoil being used for the purpose of filling up a portion of the Fort ditch close by

10. The approach to Ranganathaswami Temple and the ground in front of Gangadhareswara Temple and close to the backyards of houses should be planted up as personally instructed. This should be undertaken by the Municipality

11. The limits of the premises of the Seringapatam Railway Station should be Verified and properly demarcated on the ground.

12. The Deputy Commissioner should enquire into and report upon the existence of private interests, if any, in the land between the Railway and the Fort wall on the west

13. In the Western Extension (near Pleader Subba Rao's house) roads should be properly laid out and drain excavated before sites are allotted for building purposes.

Mr. Shandish Lee should pay
a very early visit to Seringa-
patam and see that this
work is soon put in hand
14 The sites by the
side of the Sandal Kote should
not be built upon, but should
be presumed and reserved
for public purposes. The
Brahmins who assert an
interest in these sites may
be paid a reasonable com
pensation, not exceeding Rs. 545,
which is the amount they
are understood to claim
These people may be given

other suitable sites for a fair price in the extension near Pleader Subba Rao's house

15 The Brahmins of Nowl Krishna Das' Agrahar should likewise be given sites in the aforesaid extension for a fair price.

16 The Daria Dowlah repairs should be completed as quickly as possible

Sd K. Seshadri Esqr

No 206/96 dated, Camp Nuzvid, 19th December 1895.

Copy forwarded to the Huzari Department for-

information

By order

C. V. Venkatraman

Asst. Secretary

(3)

(General Serial No. 31.)

185

1896.

From The Sanitary Engineer.
with the Govt. of Mysore.

To The Secretary
Mysore Govt.
Bangalore.

Dated Bangalore 25th August 96.

Despatched

Received 26/8

Enclosures No.

General No. 3067

No. 893

Sir:-

Referring to our interview recently with the Dewan, I have the honor to forward herewith the two plans of Bathing Ghaut proposed to be built at Seringapatam in Commemoration of His late Highness.

I have the honor to be
Sir
Your most Obedient Servt

Sanitary Engineer
with the Govt of Mysore

Construction of a Bathing Ghaut and 2 Chattrams at Sree-rangapatam in memory of H.H. the late Maharaja Chamarajendra Wodayer Bahadur.

As regards the Bathing Ghaut, Mr Standish Lee has this day sent me two plans which, I beg to submit herewith. No estimate therefor appears to have been prepared yet. If Mr. Lee's services cannot be spared for this work, I should then request the Chief Engineer to entrust the construction of the Ghaut to Mr T. Inman, Executive Engineer of French Rocks.

As regards the Chattram two buildings have to be constructed - one for the use of ordinary travellers and the other for respectable

I learn that the Sandal Koti at Srirangapatam is to be transferred to Mysore; in this case the present Sandal Koti building could be converted into one of the Chattrams after making necessary improvements and alterations.

As regards the Con-Struction of the other Chattram, the work could be started at once, but I require the services of Mr C. Suranarayanarao, Supervisor D.P.W. to be placed temporarily at my disposal for the purpose.

C. Trevor Lay

29th August 1896.

Supdg Chief Engr

28/8/96 - L


Cauvery River
Cauvery River.
Proposed Bathing Ghat
200
5. Half-ruined mantaps
Peepal trees
Fort Ditch.
RAMPART
RAMPART
Annaji Iyengar's garden
Road by the side of the rampart.
Annaji Iyengar's garden.
Vacant site to be enclosed for carriages and carts belonging to travellers. Two latrines also to be built here.
Road leading to Ganga Dhareswara Swami temple
Vacant site for proposed Chattram for better classes.
Sandal Kote.
Road leading to Ranganatha swamy temple
Talak Cauvery road leading to the Bathing Ghat
Sub Registrar's Office
Talak Cutcherry


Cauvery River
Proposed Bathing Ghaut
200
75
Peepal trees
Fort Ditch
Fort Rampart
Fort Rampart
25
92
Annaji Iyengar's garden
Road by side of Fort Rampart
Annaji Iyengar's garden
90
130
Vacant site for Cart
2 Latrines
Road leading to Gangadhareswaraswami temple
N
E
S
Vacant site for proposed Chattram to better classes
200
190
lane
Sandal Koti
205
230
lane
Road leading to Ranganathaswami temple
Present Anna Chattram
Taluk Cutcherry road leading to Bathing Ghaut
Sub Registry Office
Taluk Cutchery


230
24
23
172
27
40
20
155
205
Sandal Koti
15
Gate

Note.

Submitted to the Dewan for orders.

I inspected Sreerangapatam in company with Mr. Standish Lee on the 18th September 1896.

Sri Ranganathaswami Temple :-

The old compound wall all round this temple is out of the perpendicular. In some places it bulges out while in others it overhangs the foundation. There are evidences of dis-placement still con-tinuing as can be seen from the Chunam pointing done some 4 or 5 years ago being [illegible]

and consequently falling off. The old drain on the northern and western sides of the temple outside the compound wall was always a covered one, and the slabs removed from over it during the late excavation are still lying on the spot.

When the temple was built, it was evidently intended that there should be a lateral support from the earth outside the walls. The cheapest and most efficient means of

preserving the
wall appears to be, to
form a broad platform
all round raised
2 or 3 feet above the
level of the ground.
It is believed that
the present excavation
around the compound
wall was made to
facilitate the drainage
of the court yard.
As the drain has not
been cleared of all
obstruction, the excavation
may be filled in
as otherwise it may
seriously injure the
wall by the soakage
of rain water in the
space excavated [illegible]
the foundation

Please do whatever
is necessary for the annual
Muqam - grant by
the Mugam
1/10/26

Nowl Krishna Dass' Agrahar:-

None of the Agrahar Brahmins to whom sites had been allotted have started the work. About 20 servants of the Sri Ranganathaswami temple applied for sites fronting the main road near de Havelands arch. But I understand that these sites had been reserved for bungalows.

Make a plan of allotment & serve it with notice on Trustees

Matter for local authorities

Sandal Koti:-

The timber supporting the present terraced roof

roof has all decayed and the annual charge for maintaining building in good repair will be rather heavy. It is therefore better to dismantle the existing roof and sell the old timber and put up instead a light roof with Mangalore Tiles utilizing the present walls. The new roofing may cost about Rs 12,000; and this building will do very well for ordinary class of travellers.

Approved by

A Chettur

better classes may be built upon the vacant site quite adjacent to the Sandal Koti on the west.

If both can be connected by a passage of same kind, all cooking may be arranged for in the Sandal koti or on a lean-to addition on west of it, & the new chattram in lieu of M.'s name may be retained as residence & made much smaller by

There is also another vacant site at the rear, which may be enclosed for carriages and carts belonging to the visitors at the Chattrams

Bathing Ghat:-

The Taluk Cutcherry road to be extended up to the bank of the river by cutting through the rampart There are a few half-ruined

mantaps on the site selected for the Ghat These mantaps will have to be removed together with a number of Peepal trees standing within a 100 yards of the proposed Ghat. Orders are requested to extend the Taluk Cutcherry road to proposed new Ghat, by cutting through the rampart.

By all means do without trespass upon private rights if any. by

1.10.96

B

512 dy 7.10.96

Enc 3

From,

The Muzrai Secretary

to the Govt of Mysore

To,

The Secretary to the Govt

of Mysore. P.W. Department

Sir,

I have the honor to forward herewith a printed copy of the Dewan's Memo dated 12th December 1896 with a note of his subsequent order dated 5th August 1896, ordering the construction among other works, of a Bathing Ghat and a Chattram at Sreerangapatam in memory of His Highness the late Maharaja Chamarajendra Wadiyar Bahadur G. C. S. I.

2.

With refce to the Bathing Ghat, I am desired

by the Dewan to request
You will be so good as
to entrust its construction
to Mr. T. Inman, Executive
Engineer of French Rocks.
I herewith forward for
your reference the two plans of the proposed Bathing Ghaut,
prepared by Mr. Lee; but
no estimate for the ~~work~~ same
has yet been prepared.

3. As regards the
Chattram, the construction
of which will be undertaken
by the Municipal Department,
two separate buildings are
required, one for the use
of the ordinary Class of
travellers and the other
for respectable people.
But the Dewan observed

that of the Sundal Kotta
at Sreerangapatam will
be removed from its
present building
& it may be converted
into one of the Chattrams
after making the necessary
improvements and alterations.
I am directed therefore
to request you will be so
good as to issue instruc-
tions for communication
with the Conservator of Forests
to make over the building
to the Mysore Department
as early as practicable as
the construction of the Chattram
has to be put in hand at once.

4. With regard to the
conversion of the Sundal
Kotta for Chattram pur-

new building for the proposed
Chattram, I am also to
request that the services
of Mr. C. Suranarayanaka,
Supervisor at Nagamangala
may be temporarily placed
at my disposal. But
if as you told me in
person this morning
you cannot possibly spare
his services, I shall thank
you if you can kindly
arrange to place temporarily the services
of ~~some other~~ another experienced
~~subordinate~~ overseer at my disposal
for the purpose and further
instruct Mr. V. H. Karve
Executive Engineer of Kolar
to inspect the works ~~under him~~ while in progress
~~at his convenience~~

I have the honor &c

A

Hon'ble Secretary

From

General Serial No 30]

MUZARAI.

189

From

The Secretary to the
Dewan of Mysore.

To

The Compiler
Mysore Gazette.

Dated

Despatched

Received

Enclosures No.

General No.
Muzarai F. No.

up Mysore
Vol. I
13-10-96

I/as the honor to
forward herewith
Rot for publication
in the Mysore Gazette
2 Notifications Nos.
5 and 6, for the
Acquisition of certain
lands at Srirangapatna
for public purposes
in the Nagamangala

Description of land	Name of owner or occupier	Boundaries of the land required to be taken up	Extent required to be taken up
	Mysore St., Srirangapattana Taluk, Kasba Srirangapatana		
(1) Survey No. 46 - Garden	Annaji Gyanpat Pensd. Amildar	North — Road by the side of the rampart East - Narasimhayya's garden. South - Govt. Waste Land West - Taluk Cutcherry Road	Ac - G. 1 - 3
2 - Survey No 47 - Garden.	Narasimhayya, Son of Timma Shastri	North - Road by the side of the rampart East - Garden belonging to the Sri Ranganathaswami Temple. South - Govt. Waste Land - West - Annaji Gyanpat's garden -	0 - 18
		Total	- 21

General ed No 30

MUZARI

189

From

The

To

The Compiler
Mysore Gazette

Dated

Despatched

Received

General No
Municipal No

Has the honor to
forward herewith
for publication
in the Mysore Gazette
Notifications Nos.
5 and 6, for the
Requisition of Civil
Courts at Chitaldrug
for [illegible]

up Mysore
Oct
13-10-96



Notification

xmp Mysore.
C. 6 R
f. 13-40-96.

Under Section 6 of the Mysore L. A. Regulation, No VII of 1894, the Govt hereby declare that the Lands mentioned in the 2nd Schedule hereto measuring 5-1/2 Guntas be the same a little more or less is required for a public purpose — viz., the formation of a new road in the Banashankari Extension at Srirangapatna Town

Mysore Dt. Srirangapatana Taluk, Kasba Srirangapatana

Description of land	Name of owners or occupiers	Boundaries of required & taken up.	Ex taken up.
Survey No 51 - Garden.	Annaji Jeyaram Sen. Asst.	North — Fort Rampart & Wall East - Annaji Jeyam's Garden. South - Fort Main Road West - Annaji Jeyam's ground.	Guntas 5-1/2

Surveyed 12/10

C. No. 22.

Office of the Conservator of Forests
in Mysore

Dated Camp Mysore 23rd October 1896

From

The Conservator of Forests
in Mysore

To.

The Chief Engineer of Mysore

Sir,

Referring to your letter No. 5385 dated 8th instant, I have the honor to state that the Sandalkote building at Seringapatam cannot be vacated and made available for transfer to the Muzarai Department, until the new Kote building is constructed at Mysore.

I have the honor &c.
Sd/ J. Campbell Walker
Conservator of Forests
in Mysore

True Copy

Dy Asst Chief Engineer
of Mysore
C. 85 D.

Bangalore
16th November 1896

MM

Gen Serial No. 30.]

1896

MUZARAI.

From

The Secretary to the
Dewan of Mysore

To The Dy Commissioner
Mysore District

Dated 6 Nov/96

Despatched 6

Received

Enclosures No. 2

General No. 553 R

Muzrai F. No.

Has the honor to forward herewith printed copies of the notifications of Nos C.5 & C 6 D/ 13th October 1896 issued by Government for the acquisition of certain lands at Sreerangapatam under the Mysore L. A. Reg

E.G.C.P.B.—21 3 91 - 1,000

From the same no 328 d/ 10-9-97

published in ~~Part~~ C 48
of Part I of the
Mysore Gazette and to
request the Dy Commr.
to take the necessary
steps under the
Regulation for the
acquisition of the
lands in question for
the purposes indicated
in the notifications and
report the action taken
by him for the information of
Government.

By order

Dft

Asst: Secretary

Asst

(1) No. 5915

17-W Proc

MYSORE P. W. DEPARTMENT

CENTRAL OFFICE,

Bangalore 18th September 1896.

The Chief Engineer of Mysore,

Bangalore.

To

The Huzur Secretary

to the Government of Mysore.

Sir,

With reference to the concluding portion of your letter No 512 of 7th instant, regarding the conversion of Dandakhoti building at Seringapatam for Chattram purposes, I have the honor to forward the enclosed copy of letter No 22 dated 23rd ultimo, from the Conservator of Forests in Mysore, reporting that the above building cannot be made available until the new Khoti building is constructed at Mysore; and to inform you that the Dandak Khoti at Mysore will not be ready for some time to come, the work not having yet been taken in hand - in fact project for same has not yet been got up. The Executive Engineer Mysore Division will be asked to expedite

it submission

2. Steps are being taken for the preparation of a proposal for the Bathing Ghat at Veerapatam referred to in para 4 the services of Superintendent Junior Assistant Ras cannot possibly be spared, as Forbes already been informed personally, nor is it possible at present to detail another Upper Subordinate exclusively for the works, but the Executive Engineer French Rocks Division will be asked to arrange for the occasional inspection of the works by one of his Subordinates while they are in progress. We have not got a man to spare at present.

I have the honor to be
Sir.
Your most obedient Servant

C Unwin. Colonel.

Chief Engineer
of Mysore
P. 88

No. 420

From,
The Executive Engineer
French Rocks Division.

To,
The Chief Engineer
of Mysore.

Dated 20th November 1896
22d

Memo

Chief Engineer's No. 5450 dated 10th Ultimo, forwarding Extract of para 2 of the Muzrai Secretary's letter No. 512 of the 7th Ultimo, with the two plans therein referred to, and requesting to report after careful consideration, what rates should be allowed for the different description of work shewn on the drawings &c. —

With reference to the above, has the honor to inform that such strangely ornamental building not having been constructed in this Division during the past few centuries, the undersigned is quite unable to give any reliable idea as to the rates for the different descriptions of ornamental work shewn on the drawing. —

The rates current in this Division for ordinary plain work &c. —

Dressed raw stone steps and other plain work as per following data —

Quarrying at Chickanarlahalli Betta cft.	– – 2 –
Carting 10 miles	– – 1 – 6
Dressing cft.	– – –
Building – cft.	– – –
Contractor profit	– – 2 –
	– – – 0

2-6 to 2-9

Plastering square from Rs -28- to 3-0-

2. The drawing is herewith returned. —

/Signed/ J. Inman
Executive Engineer
French Rocks Division

True Copy.

M Whiteley
Asst. to Chief Engineer of Mysore.

Bangalore
30th November
1896

(8)

No. 6305

MYSORE P. W. DEPARTMENT

CENTRAL OFFICE,

Bangalore, 30th November 1896.

From

Colonel C. Bowen.
~~The~~ *Chief Engineer of Mysore,*
Bangalore.

To

The Mirzai Secretary
to the Government of Mysore.

SIR,

With reference to your letter No. 512 dated 7th Ultimo, para 2, requesting that the construction of the proposed Bathing Ghat at Seringapatam, as per plans submitted, may be entrusted to a Mr. Inman, Executive Engineer French Rocks Division, I have the honor to forward for your information, the enclosed copy of Docket No. 420 of 28th instant from that Office, and to state that plans such as those forwarded by you (herewith returned), without any details or information to show the class and description of each item as intended by the designer, are useless for purposes of estimating. In such a project, the architect should certainly prepare full sections, description of work, and estimate to enable

any one else to carry out his design and idea.
For practical purposes the drawings are too
incomplete.——

I have the honor to be,
Sir
Your most Obedient Servant
C. Unwin. Colonel
Chief Engineer of Mysore.—

Bangalore
30th November
1896

Bm
30th

MUZRAI.

1897.

From

The Secretary to the
Government of Mysore.

To The Sanitary Engineer with the Government of Mysore

Dated 4th January.

Despatched 6/8

Received

General No. 742 R

Muzrai F. No. 26-96

Enclosure No. 4

His No. 3067/893 dated 25th August 1896 forwarding two plans of the Bathing Ghat to be constructed at Sreerangapatam in memory of His Highness the late Maharaja Chamarajendra Wodayer Bahadur

"

In returning herewith the two plans received with the above

Copies of the Chief's letter No. 6305 30th November 1896 of its enclosure, also herewith forwarded for information & necessary action.

By order

Muzrai Secretary.

4/1

M

In the Sanitary Engineer's No. 742/2 of 4/1/97.

honor to state that
the Chief Engineer
whom the plans were
forwarded with a reques
to entrust the work to
Mr. Inman, Executive
Engineer of French Rocks
deserves that in a project
of this kind, the architect
should himself prepare
full sections, descriptio
of work and estimate to
enable any one else
to carry out his ideas
and designs and that
as the 2 plans do not
contain sufficient details
as to the class and
description of the work
intended, they are
useless for purposes

The Secretary Mysore
with the Govt. of Mysore

To,

The Secretary to the
Government of Mysore
Mooseroo Department

—a—

Dated, Bangalore 14th January 1894.

No:

—a—

His No: 742/26-96 of 5th Instant returning the file of the Memorial Batting Shant to be constructed at Seringapatam with copy of Chief Engineer orders to prepare and forward an Estimate.

—a—

In returning the plans received with the above has the honor to inform that the Estimator and 2nd Draughtsman attached to this Office having resigned and no suitable hands being available to take their place it is impossible to Comply with his request at

Secretary

for

1897-98

121

From

The Deputy Commissioner,
Mysore District.

To

The Secretary to the Govt. of Mysore,
Revenue and General Departments.

Dated 10 Sept 1897

Despatched

Received

General No. 328
No.

Enclosure No. —

Stating that the lands at Seringapatam have been acquired and requesting that funds required for payment of award may be placed at the disposal of the Dy C

Part III Land-acquisition Act 01 1894

No. 370
Enclosure No. —

DEPUTY COMMISSIONER'S OFFICE
MYSORE DISTRICT,
Dated Mysore 10 Sept 1897

To

The Secretary to the Government of Mysore,
~~Revenue and General Departments~~.
Muzrai Department

SIR,

With reference to your docket No. 553 dated 6th November 1896 forwarding copies of Notifications Nos C 5 and C 6 issued by Government for the acquisition of certain lands at Semigapatam under the Mysore Land Acquisition Regulation of 1894, and published at page 348, Part I of the Mysore Gazette dated 22nd Oct. '96, and requesting to be informed of the steps taken by me, I have the honor to state that the lands in question have been acquired under the regulation for Rs 800. This sum was awarded to Pensioned Amildar Annajayengar for two pieces of land required by Govt, and Rs 150 to Narasimiah for the property belonging to him. The latter absented himself on the day the case was fixed

for

for hearing. One notice of the award will be served on him. —

2. Orders have been issued to the Amildar to take charge of the lands in question. —

3. The funds required for payment of the above awards may, it is requested be kindly placed at the disposal of this office. —

I have the honor to be,

Sir,

Your most obedt servant

Deputy Commissioner,

Mysore District.

MUZRAI.

1897

From

The Secretary to the
Government of Mysore.

To

The Dy Commr
Mysore District

Dated 16
Despatched 17th September 97
Received

General No. 361
Muzrai F. No. 26-96
Enclosure No.

His no. 328 dated 10th September 1897 reporting that awards to the total amount of Rs 6 50 have been made by him for acquisition, under L. A. Regulation of certain lands required for the Construction of a Public Chattram and for the formation of a new road

In the Same no 377 dy 26-9 a-

Ghaut to at Speeranza Estate

and requesting that the amount may be placed at his disposal for payment to the parties concerned.

Has the honor to enquire if the Dy Comm'rs awards have been finally accepted by the parties to whom the lands belong.

By order

A[illegible]

[illegible]

MUZRAI.

1897.

From

The Secretary to the
Government of Mysore.

To The Chief Engineer
in Mysore

Dated 17th Sept.
Despatched
Received
General No. 374
Muzrai F. No. 26-96
Enclosure No. 2

Sir,

In the Dewan's printed memo dated the 13th Dec. 1895 regarding the monuments and Charitable grants in memory of His Highness the late Maharaja Chamarajendra Wodayar Bahadur G.C.S.I, it was directed that the construction of the new Chattram and Bathing Ghat at Sreerangapatam should be undertaken in the Muzrai department. But owing to the want of qualified professional hands to supervise

on the same no 4720 d/21/9/97

important works, the Dewan has since decided that they may be carried out in the P.W. department.

2. I am accordingly directed to request that you will be so good as to arrange for the necessary designs and estimates for the Chattram and Bathing Ghat being prepared and the works executed under your orders in the P.W.

The funds assigned for this purpose will be placed at your disposal by the Comptroller to the Govt. of Mysore in due course ~~=~~ 3/. Certain sites required for the construction of the Chattram and for the formation of a new road to the proposed Bathing Ghat at Sreerangapatam have been acquired by the Dy Commissioner of Mysore District under the Land Acquisition Regulations in ~~accordance with the~~ pursuance of the orders of Govt. conveyed in Notifications Nos Camp 5 and 6 dated 12th October 1896, Copies of which are herewith forwarded for your information

I have &c

Asst Secretary

AWJ

No. 4720.

MYSORE P. W. DEPARTMENT.
CENTRAL OFFICE,
Bangalore, 21st September 1897.

From

The Chief Engineer of Mysore,
Bangalore

To

The Personal Secretary
to Government of Mysore.

Sir,

I have the honor to acknowledge receipt of your letter No 374 dated 14th instant, stating that the Dewan Jour. 4-26-96 has decided that the new Chatram and Bathing ghat at Seringapatam, to be constructed in memory of His Highness the late Maharaja, may be carried out in the Public Works Department, and requesting to arrange for the preparation of the necessary designs and Estimates and the execution of the works.

2. As regards the Bathing ghat, I invite your attention to the previous correspondence ending with my letter No 6305 dated 30th November 1896, and request you will be good enough to forward to me, at your earliest convenience, the plans for the proposed Bathing ghat prepared by Mr. Standish Lee, referred to you with that letter. I should like to

know whether the arrangements proposed in those plans meet with approval.

III. In para 3 of your letter No 312 dated 4th October 1896, you reported as regards the Chatrams, that two separate buildings were required, one for the ordinary class of travellers, and the other for respectable people, and that Mr Dewan had observed that the Sandal Cake building, when vacated, might be converted into one of the Chatrams. I request you will be good enough to inform me whether this arrangement holds good, and whether the project which the Public Works Department is now required to prepare, should be only for the additional mess building.

I have the honor to be,
Sir,
Your most obedient servant
C. Chaloner Colonel
Chief Engineer of Mysore.

DK

No. 377
Enclosure No.——

DEPUTY COMMISSIONER'S OFFICE,
MYSORE DISTRICT,
Dated Mysore Sept 24- 1894

To

The Secretary to the Government of Mysore,
Mysore ~~Revenue and General~~ Departments.

SIR,

In reply to your dock. & e No. 361/26.96 of the 16th instant, enquiring if the parties to whom the lands belong have finally accepted the awards made by me, I beg to state that pensioned Amildar Annajirayar has accepted the award of Rupees 800. for his land. As another, Vasa. Sinhiya, was not present at the time when the award was made, the Amildar has been directed to give him notice of the award. ——

I have the honor to be,
Sir,
your most obedient servant

Deputy Commissioner
Mysore



From

To

The Deputy Commissioner,
Mysore District.

The Secretary to the Govt. of Mysore,
Mujrai ~~Revenue and General~~ Departments.

Dated 24 } Sept. 1897
Despatched }
Received }

General No. 377
No.

Enclosure No. ne

States that pensioned Amildar Annajeneyar has accepted the Rs 500 rewards of Rs 50 and that his case has been closed in the office.

the Same no 03-4 d/29-9-97

Read :—

Notification

Nos. C. 5- & 6 dy 13th Feb 16.

directing the Acquisition of certain lands in Srirangapatam under the Land Acquisition Regulation for the construction of a new bathing ghat and the ~~[illegible]~~ Bathing ghat @ Srirangapatam.

-Rajendra Mudiar
Bahadur S.C.S.I.

Letter No. 3208
10th Sept 1897
from the Dy Resse
Dt. reporting that
the lands in question
have been acquired
at a cost of Rs 800
for the portion
in my own & the ctd Amt.
Annaji Iyengar
and Rs 150 for the
other belonging
to Mr. Narasimayya,
and requesting
that the total Cost Amount

Rs 950 may
be placed at his
disposal pr payment
to the parties

And further Cert.
from the Dr Rs. 17
of 24th Sept 1897,
reporting that
Annaji Gopal
has accepted the
award of Rs 800
made to him for
his lands, and
that Narasin
-mappa Hattur
present @ the
time of the Award

award has been
issued to him
thro' the Talukamtelen

Order thereon

No 403-4
Mus 26-96 D 29/9/96

Mudaliyar will
be requested to place
@ the disposal of
the Dr Superintt.
the sum of Rs 950
~~Rs 950 for~~ referred
to above, debiting
the charge to the
funds ~~provided~~ assigned
in Dewan's Memo
of 13th Dec 1895 for
~~the~~ Construction of ~~of~~ a
~~the~~ Chatram
& Bathing Ghaut @
Iruvanpatam

To the Comptr for
the ? Dewan's

MUZRAI.

1897

From

The Secretary to the
Government of Mysore.

To

The Chief Engineer
in Mysore

Dated 16
Despatched 17 " October
Received
General No. C 12
Muzrai F. No. 26-96.
Enclosure No.

His no. 4720 dated
21st September 1897 —
regarding the construction
of the Bathing Ghat and
the Chattram at
Sreerangapatam

— " —

In reply has the
honor to state that —
Mr B. P. Raghavendra is the
Executive

Palace Division, was sent
for yesterday, by the Dewan
and was given personal
instructions in regard
to the preparation of the
plans &c, for the Bathing
Ghat and the Chattram
as also for the new
Temple at the new
Chamarajendra Agrahar, in
Mysore. The Dewan
further observed that
he would personally
speak to the Chief
Engineer on the subject.

By order

A.S.
Secretary

Secy

French Rocks.

4th May 1898

My dear Sir,

Enclosed please find a bill prepared by Sub. overseer for work done by the contractor you wanted me to give you, for cutting open the Seringapattam Fort wall, for making a road to the proposed Batting Ghaut. Please arrange to pay the contractor early. It will cost about Rupees 50 or so more to thoroughly make the breach made, fit for the use of the public

Comptr's DO dy 7th May 1898 to
Supdt Seethamma Rao. J. Rocks

15

Bangalore
7.5.98

My dear Mr. Seethamma Rao

I am in receipt of your DO of the 4th instant. As you state it will cost another 50 Rs to complete the road work it will be convenient if you will send one consolidated Bill for the entire cost so as to avoid the necessity of my sending 2 bills with separate orders for the same work to the Comptroller within very short intervals

What will be the cost of putting up the bridge over the Channel

The measurement list is herewith returned for reference.

Yours Very Sincerely
Sd. A. Sreenivasa Rao

I have an
order for prof French Roots.
in to Swamptown
Feather Lot
Yours Truly
W. S. [illegible]

My dear Sir.

Enclosed please find
the final bill for the work
the road in front of the Palmer
Nurseries at Farmington
to the County Commissioners
Kindly authorize
the Treasurer to pay the bill
the contractor

Chattrum & Bathing Shaut at Srirangapatam under Dewan's memo of the 13th Dec 95

B O

A Asst-Secy

MUZRAL

189

From

The Secretary to the Government of Mysore.

To The Comp. Wks

Dated 20

Despatched 28 May 98

Received

General No. 1445

Muz. F. No. 26-96

Enclosure No. 1

Has the honor to forward herewith a bill for Rs 309-4-0 on account of the Extension of the Road in front of the Taluk Cutcherry at Srirangapatam

presented by Mr. C. Sunya-narayana Rao Supervisor

O.W.

for the site of the proposed new watering shaut

to be Constructed
in Memory of H
H. the late Maha-
-rajah Viswa-
-nundrabodia
Bahadur, and to
request that the
bill may be returned to this office duly passed
for payment at
the Trivandrum
Taluk Treasury, the
Charge being debited
to the Sum of Rs 6000
Sanctioned for the
Erection of the

Detail measurement list of Work done on extending the Taluq Kalchery Road at Seringapatam up to Cavary River.

Measured by C S Narain Row Esqr Superintendent No II Sub Divn in the presence of the Contractor

Details	No	Dimensions			Contents	Total
Dismantling, Fort Stone, and brick in mortar outer wall.	1	55	3+5/2	9	1980	
Do inner wall.	1	50	1 3/4	4	350	
Parapet wall	1	50	3 3/4	3 1/2	656	
Cross wall in Mantapam	1	4 3/4	3/4	6	18	
Total					3004	3004
Fort in Stone in Mud Inner wall	1	40	3+9/2	18	4320	4320
Removing Stone Mantapam L S Rs						18
Cutting Trees and clearing Site L S. Rs						15-
Removing boulders and Stones on the Road away L S Rs						13
Making temporary Tunnel L S- Rs						5-
Earth work performing Road	1	15	12	10	1800	
Do in front	1	29	10	2	580	
Road away	1	50	30	1	1500	
cutting Drains	1	12	14	3	504	
Do	1	17	8	3	408	
old Mud wall	1	42	1	6	252	
Total					5044	
old Stone Work in Steps	1	10	1 1/2	6 1/2	9 1/2	
in Wall	1	10	1 1/2	7 1/2	11 1/2	
Total					210	

Spreading Sand over Road

Drawn Karki
24. 5. 98.

_TZAL.

19

From

The Secretary to the
Govt. of M.

To The Exc. Engineer

Dated French Rocks 9th

Despatched 10th June 1898

Received

General No. 1483

Mus. T. No. 25 ——

Enclosure No.

Adverting to his
of 26th May 1898 has the
honour to forward herewith
a receipted bill for £30
for the cost of 1 ton
of hard broken metal
Bath supplied at the
Ramapatam Railway
Station for the
Embankment

be obtained and forwarded
to this office for record.

By order

A J

Wm. Secy

Gangam Dasee

P. W. No. 47.

French Rocks Division
ವಿಭಾಗ.

No. ಸಂ. ———

Date. ತಾರೀಖು. 16th June 1898

Receipt of Gangam Dasee

for Rs 309-4-0 ನ, ರೂಪಾಯಿ

on account of Extending the Road in front of the Taluk Kutcherry at Seringapatam up to the Canvey ವಿಷಯವಾಗಿ.

@ Mark of Gangam Dasee.

Witness. ಸಾಕ್ಷಿ ಸಂ. Audited till by Controller for Rs 309-4-

P. W. No. 47. No C—4

French Rocks Division.

No ಸಂ. ———

16th June 1898

Received from the Executive Engineer ಯಿಂದ ತೆಗೆದುಕೊಂಡಿದ್ದು

French Rocks Div the sum of Rupees 309-4-0

ಪೂರ್ಣವಾಗಿ ರೂಪಾಯಿ

Three Hundred and Nine and annas four only

on account of ವಿಷಯವಾಗಿ

Extending the Road infront of the Taluk Kutchery at Seringapatam up to the canvey Sirdr

Witness. ಸಾಕ್ಷಿಗಳು. Audited till by Controller for Rs 309-4-0

1898

File
a/c
2068

From The Executive Engineer
Tyamagondlu Road

To The Secretary to the
Government of Mysore
Irrigation Department



Dated 16th June

Despatched 18th June

Received

General No. 570
No.

Enclosure No. One

Advertising to his No. 1488
26-5-98
of 10th Instant has the
honour to forward a Standard
Voucher of Rates for one
Contractor for the receipt of Tenders
to be held by the Executive
Engineer at Tyamagondlu on
the 30th & 31st inst. for
the supply of Materials for
Repairs to

Dewan's Memo

of the 13th December 1895

regarding the monuments

to be constructed in

memory of H.H. the late

Maharaja Chamarajendra

Wodeyar Bahadur, G.C.S.I

With reference to the

construction of a temple

at Mysore and of a

Chattram and a bathing

Ghaut at Sreerangapatam

Sanctioned in the above

it was decided, after

some correspondence

between this Office and

the P.W. Department,

that the construction

of these works should be entrusted to the Executive Engineer Mr. Raghavaloo Naidoo.

He has since been transferred to the Chitaldrug District in connection with the Narikanave project and the works have not yet been commenced at all. I would therefore request that the Dewan be pleased to issue instructions for the appointment of a Special engineering Officer solely for the construction of these works in view to their early completion as the question has been

pending for more than 3 years.

14.10.98. Sd/. A Sreenivasa Charlu

Dewan's order on the above.

Transferred to D.P.W.

It is a very great pity that these works have not yet been done. The Muzrai Department cannot do them; please entrust them to E.E. French Rocks as works of another Deptt. Who is the E.E. there? Some specially qualified man may be kept at French Rocks till these works are finished.

Intd/. K.S.

14.10.98

Mysore
14.1.99

W/ 15.1.99

Dear Sir,

I beg to enclose herewith for your kind perusal & return the Survey plan of the Site proposed for the bathing Ghaut & Chabrum to be Constructed in Serangapatam in Memory of His Highness the late Maharaja and to state that, from what I learned from the Amildar of Serangapatam & Mr Sreenivasa Aujar of your Office, it appears you wanted the Chabrum Site to be by the Side of Sandal Koli as shewn in the plan & the Bathing Ghaut to be at the Terminus of the Road going North from the Taluq Cutcherry & that it was in Connection with these works Compensation was paid for the Gardens as shewn in the plan. I don't find in the Records of this office the instructions

Dept & D.O. 22/1/99

I am in receipt of your letter of the 16th instant & its enclos:, namely, Survey Plan - & I have laid them before the Dewan.

Will you kindly let me know if you have any occasion to come to Bangalor either this week or next week & if in that case take advantage of your presence here to explain personally to you all the works to be done in connection with the Memorial at Palcaud.

Yours sincerely

CS

Shro' the Suprg: Engineer W Circle

1899.

From

The Executive Engineer
Palace Division



To

The Durwan Secretary
to the Govt. of Mysore

Dated 25.2.99.

Despatched 27.2.99

Received

General No. 75
No.

Enclosure No. no 8 (as detailed overleaf)

Sir,

I have the honor to submit herewith for your kind perusal, the marginally noted plans connected with the proposed construction of Chattram and Bathing ghat in Seringapatam in memory of His Highness the late Maharajah of Mysore.

II The Chattram will approximately cost Rs 26,000 and the Bathing Ghat, Entrance gate and the arched Bridge will cost about 76,500 and so the total cost of the project for Chattram and Bathing Ghat will amount to approximately 1,02500, Rupees.

III Bathing Ghat: Mr Standish Lee who prepared a plan for the

bored back the Plans of the E.E. with him to forward all connecting papers, therein with the Surveyor's Draw Work & all the Bangalore Town Survey Plans &c &c

Jan 6 3 99.

Endorsed

Enclosures

Plan of Bathing Ghat
Plan of Entrance gate
-Do- of arched Bridge of 6 Span of 15ft:
Tracing plan of Dharma Chattram
Tracing of Survey plan showing the Sites proposed for the Bathing ghat & Chatram.
Longitudinal Section.
Design of Bathing Ghat by Mr. Standish Lee
Survey plan of Side of Bathing ghat prepared by Mr. Standish Lee.

8 Enclosures

Sides 79¼ ft long each, My design being closely similar to the Pachamavahini
That in Paschimavahini Mr. Lee's design, which is also enclosed herewith, is in my humble opinion, not sufficiently long at the sides
the Steps designed having different dimensions for the tread and rise
from those adopted for the existing steps there, and having no protection
at the upper and lower sides by masonry walls, will be shelved from
their protection by the river current.

A plan for the Entrance gate way and a plan
for an arched Bridge of 6 Vents of 15' Span across the small
channel that intervenes are also submitted for perusal.

IV --Chattrams. The Chattrams is designed like Nanja Raja
Bahadurs Chattrams in Mysore and the details will be seen
from the plan and Sections herewith submitted.

V Owing to death recently from plague of a member of my family
I was not able to come to Bangalore and see you in person
to receive instructions, as desired by you I shall try to be there
on and about the 15th of next month and get all the necessary
instructions from you.

I have the honor to be
Sir,
Your most obedient Servant

V Aryaswami Iyer
Offg. Executive Engineer
Palace Division

MUZRAI

189

From

THE SECRETARY TO THE
GOVERNMENT OF MYSORE.

To

V. Ayaswami Iyr Esq
B.A.B.L.
Offg. Ex. Engr.
Palace Dn.
Mysore

Dated 31
Despatched 31/8/99.
Received

General No. 221
Muzrai F. No 21 - 96
Enclosure No.

Has the honour to
enquire what
progress has been
made & Spot
of the proposed
Construction of
a Chattram &
Bathing Ghaut
at Srirangapatna
in memory of H.H.

the late Maharajah.

Chamarajendra
Wadiar Bahadur G.C.S.I.

2. A very early reply
is requested

B O

Mir. Sec.

Executive Engineer,
Palace Division,
Dated 31st August 1899.

From

The Executive Engineer,
Palace Division

To

The Superintending Engineer,
Western Circle

Sir,

With reference to your No 3979 of the 29th October 1898, I have the honor to submit herewith for favor of sanction a project estimated to cost Rs 94,822 for the construction of a Bathing Ghaut and a Chattram in Seringapatam in memory of His Highness the late Maharaja Chamarajendra Wodayer Bahadur G C S I. A survey plan shewing the site selected for the Ghaut and Chattram by the Dewan is herewith enclosed for kind perusal.

II Bathing Ghaut – This is designed just like the one at Paschimavahini, but in an improved style. I have allowed the front to be 148½ ft long, and the side wings 79 ft long each Mr Standish Lee, Superintending Engineer, who first prepared a plan for the Ghaut in 1895 had designed the length to be 180 ft in front and 22½ ft at each side This design which is herewith enclosed for kind perusa is in my humble opinion, not sufficiently long at the side wings, and the steps designed, having dimensions for the treads and risers different from

ed for the existing steps there and having no protection at the upper and lower sides by masonry walls, are likely to be shifted from their position by the force of the river current

(b) The masonry in the foundation and basement is proposed to be of size stones in mortar with facing of cut stone. The walls are designed to be sufficiently thick to resist the force of water during floods.

(c) It is proposed to dismantle the stone mantapam round the Narasimhaswami temple and utilise the stone pillars, beams and slabs for the new Shaut work, the width of each Anukana in the Shaut being allowed to be the same as that of each Anukanam in the mantapam. The required number of stone pillars &c can be sufficiently had from the mantapam. Provision is made accordingly in the Estimate for utilising the available stones from this mantapam

(d) The two side wings are proposed to have seven walls and windows between the pillars and to be converted into halls (for the use of the Royal party when they visit the Shaut) – with rooms at the northern most end for Gods Ganesa and Anjaneya. There will be Viniana Domes constructed over the rooms intended for the Gods, one in each side wing; and there will be also a Viniana in the centre of the mantapam in front.

(e) The cost of the Shaut amounts to Rs 64832/-

III. Bridge – A branch of the river intervenes between the river bank and the Shaut site and so an arched bridge of 3 Vents of 30' span is designed

across this branch The masonry will be of stone throughout except the blocking course and the parapets which will be of brick in mortar The width of the road way over the bridge is allowed to be 12 ft to facilitate the taking of the Road to the Ghaut Mantapam for the Pooravam &c. The North wing is proposed to be 56 ft long and to connect the north abutment of the bridge with the face of the Ghaut Mantapam in front, so that the Ghaut and the Bridge may form one continuous masonry The Bridge is estimated to cost Rs 13,470/-.

IV Chattram - This is designed to be something like a Travellers' Bungalow, but in an improved style This is proposed to have two floors with terraced roofs except for the 2 Verandahs in the first floor which will have Bengal terraced roofs over Two out-houses, one for the use of Brahmins, and the other for the use of non-vegetarians of other castes are also estimated for to be attached to the new Chattram

The Sandalkoti which is intended to be converted into Musafirkhana for the use of the general public, after it is shifted to Mysore, where a new building is under contemplation to be constructed will cost about Rs 3000/- for conversion into a Musafirkhana But this amount is not now included in the Estimate since it is thought that at least 3 years must elapse before a new Sandalkote is constructed in Mysore and the Seringapatam Kote is shifted there and a fresh Estimate be made, when be sanctioned

V The total cost of the project thus amounts to Rs 94,822 But in the Diwan's Memo dated 5 8 96 of Monuments and Charitable Grants in memory of His Highness the late Maharaja only Rs 60,000/- is allotted for this project

I beg to state that it is not possible to reduce the cost of the project by any means consistent with the safety of the structure and the architectural beauty of the design of the Ghaut and the bridge and also with the accommodation required in the Chatram. I request the favor of early sanction of this project, so that the collection of materials may be put in hand at once and the Ghaut and the Bridge work finished during the next Summer Season.

I have &c

(Sd) V Anjaswami Iyer,
Offg Executive Engineer,
Palace Division.

OFFICE OF THE DEWAN
RECEIPT
Date
REG. No 1444
MUZRAI BRANCH

1899.

FROM The Executive Engineer
Palace Division

To The Muzarai Secretary to
Govt. of Mysore

Dated 3rd September 1899

Despatched

Received

General No. 317.
No.

Enclosure No. nil –

I have to refer to your No. 221/26-96 of the 31st August last requesting to know the progress made on the Construction of a Chattram & a Bathing ghaut at Somnapar in memory of Her Highness the late Maharaja of Mysore

---

I have the honor to inform that a project estimated to cost Rs 94882 for the Construction of a Bathing ghaut & Dharma Chatram has been submitted to the Superintending Engineer, Western Circle for favor of Sanction, as per this office No 214 of 31. 8. 99

V. Arjaswami Ayy
Executive Engineer
Palace Division

From

The Ex Engineer Hm

Palace Divisn Mysore

To the Supdt Engr West Circle

Dated 10th November 1879.

Sir,

In continuation of this Office No 214 dated 31st Aug'79, I have the honor to request you will be good enough to give me permission for collecting necessary ~~from~~ materials for the construction of the Chatram and Bathing Ghaut at Srirangapatam. The Cauvery River has gone down now good deal and this is the best season for starting the foundation of the Ghaut and pushing on with the masonry work there

It is not possible to go on with the work in the river bed from the month of April next, since river will then begin to rise. All the work that we have to do here to be done in three fine months, it from November to March So, I request you will permission for the collection

materials.

I have the
honour to be
Sir
Your most obedient servant
(Sd) V. Thyagaswami Iyer
Asst. Ex. Engr
Pal. Divn

manager.

Record for the press
carefully. The Ex. Engr
been ordered, person
after inspection of the S
by me on 17th Instt to
the proposals and to have

(1) mantapam des
for bridges, utilizing sto
pillars, corbel stones and
stone beams from big chat

(2) Reduced area for
-ham at Bathing Ghaut with
floor at 80.00.

(3) The Bathing Ghaut to be
somewhat on the same lines
as existing Ghaut, but with
neat slabbed steps and paved
slopes.

(4) Revetted mounds at
both ends of mantapam
for some 120 to 150' in length
up to R. L. 80.00 or 2 feet
above m. F. L.

Intd. mc/ff
20.12.99.

1900

MYSORE P. W. DEPARTMENT

From

THE SECRETARY TO THE
GOVT. OF MYSORE.

To

The Superintending Engineer
Western Circle.

Dated Bangalore, 3rd September 1900

Despatched

No. 6618
6042 Enclosures No. 2 Estimates
2 Abstracts
1 Survey Plan
1 Bridge Plan
1 Plan of Battery Chauri

Subject. 7

Ltr No: 2205 dt. 14. June 1900 Submitting alternative proposals amounting to Rs 95,547 and Rs 71,923, for Constructing Battery Chauri and Chattram at Gerusoppa.

Have the honour to return the smaller estimate duly sanctioned by Government for Rs 71,923.

II Honorary Assistant Engineer Mr Welsh whose services are now available will be kept on the work and as he is, since he accordingly the work must be the same & the Executive Engr...

French Rocks Division

III The cost of this work is debitable to the Grant Rs 60,000 entered in Secretary's memo dt. 13 Decemb 1895 of Monuments and Charitable Grants in memory of H.H the late Maharajah of Mysore The amount required for expenditure during 1900-1901 should be reported to enable this Office to address the Government in Munroy Department, in order to the allotment being placed at the disposal of this Department

× × ×

(Sd) Domenick Campbell, Co
Secretary to Govt. P.W.D.

C/o 669/4043 Dt. 3/9/00

Copy of above forwarded to the Secretary to the Government of Mysore, Munroy Department, for information with reference to correspondence ending with his No. C12/26-96 dated 16th October 1897

J. Cameron Colonel
Secretary to the Govt. of Mysore
P.W.D

~~189~~ 1901. Mis. 4782

MYSORE P. W. DEPARTMENT

No. 3523. 15427 2-7-01

From

The Chief Engineer of Mysore.

To

The Secy to Govt of Mysore
Genl & Revenue Depts

Dated Bangalore, 29 — 6 — ~~189~~ 1901

Despatched

Enclosure No.

SUBJECT.

Requesting him to authorize the Comptroller to accept debits to the extent of Rs 10,000 during current year, on account of Constructing Bathing Ghat & Chuttram at Sringapuram.

3/7/01

Refers

Ls

Submitted for orders with previous refers

Ls 3/7/01

Subject to the Decision of Rs. 5000 was made in the Budget of the last year and is repeated in that of the current year.

4/7/01

No. 3523

MYSORE P. W. DEPARTMENT,

CENTRAL OFFICE,

Bangalore, 29 — 6 — 189 1900

From

The Chief Engineer of Mysore, Bangalore.

To

The Secretary to the Govt. of Mysore
Revenue & Genl. dept.

SIR,

With reference to this office no. 669/4043 of 3rd September 1900, to the address of the Secretary to Govt. Inspection department, I have the honor to request that you will be so good as to authorize the Comptroller to accept debits to the extent of Rs 10,000 during current year on account of Constructing Bathing ghat and Chattram at Seringapatam against the Memorial grant of H. H. the late Maharajah of Mysore

I have the honor to be,
Sir,
Your most obedient servant,

For Offg: Chief Engineer of Mysore.

Mirzpur.

Read:-

Letter no. 3523 dy 29th June 1901 from the Chief Engineer of Mysore, stating that expenditure amounting to Rs 10,000/- has been incurred on the Con-struction of a Bathing Ghaut and a Chatram at Sreerangapatam and requesting that the Comptroller may be authorized to accept debits to that extent against the grant made in the Budget for the Year 1900-10

Account of Monuments
and Charitable grants
in memory of His
Highness the late Maharaja

Order thereon No. No 237–9
Mur 726 96

Sanctioned, the Dy 15th August 1901
Charge being met
from the Budget of
the year 1900 – 1901.

Dewan's order) Deputy Secy

Mem
17.8.01

To, The Chief Engineer of Mysore
" Comptroller to the Govt of Mysore.
" Dy Commr Mysore Dt
for information.

Muzrai

312 D/26/8/01
muzf 26-96

To,
The Chief Engineer of
Mysore

Sir,

With ref^ce to
Govt^s Pro: no^s 237-9
muzf 26-96
dated 9th August 1901,
sanctioning the expenditure
amounting to Rs 10,000/- incurred on the Construction
of the Bathing Ghat and
the Chattram at Sreerangapatam
in memory of his Highness
Sri Chamarajendra Wodiar Bahadur G.C.I.E.
the late Maharaja, I am
desired by the Dewan
to request you to be
so good as to forward
to this Office, the P- W
Estimate & other Corr

on the subject, together with a statement of the cost already incurred on the work.

2. It has been brought to the notice of Govt that the stone mantaps round the Sri Lakshmi Narasimhaswamy temple at Sreerangapatam are being dismantled by the P.W Department & that the stone pillars, beams & slabs thereof are being utilized for the Ghaut work. The Dewan wishes to be informed of the authority under

which, the mantaps
in the temple in question
are being removed.
I am to request the
favor of an early reply

I have &c

Dewan is ordered

Dy Secretary

(General Serial No. 30.)

19

From
The Chief Engineer
of Mysore

To
The Deputy Secretary to Govt
Muzrai Department

Dated Bangalore 3rd September 1901

Despatched

Received

General No. 4889. } 190 .
No.

Enclosures Number.

Requesting that the Comptroller may be authorized to accept debits upto Rs.50,000 during the current official year for constructing Bathing Ghat and Chattaram at Seringapatam.

1/9/01

Refers

Ds — Under Dewan's orders the papers regarding the work have been called for from P.W.D.

Send a memorandum for those papers — [illegible]
13/9/01

Mysore P.W.D. Central Office

No. 4889 Dated Bargalore 3rd September 19

From

W.McHutchin Esquire, M.I.C.E.

Offg Chief Engineer of Mysore

To

L.Anantasawmy Rao Esquire,

Deputy Secretary to the Government of Mysore,

Muzrai Department.

Sir,

With reference to Govt:Pros:No:237-9/Muz.26-96 dated 1 ultimo, I have the honour to request that you will be so go as to authorize the Comptroller to accept debits to the ext of Rs.50,000 during the current Official year on account of constructing Bathing Ghat and Chattram at Seringapatam, aga the Memorial grant of H.H.the late Maharajah of Mysore.T actual outlay incurred on the work up to end of last Offici year is Rs.9,967, against the sanctioned estimate of Rs.71,9

I have the honour to be,

Sir,

Your most obedient servan ,

W. McHutchin

Offg Chief Engineer of Mysore.

B.S.T.

Murrai

No 489
Mun. & 26 '96

Dy 20th Sept 1901.

To

The Chief Engineer & Supt
Sir,

In acknowledging receipt of your letter No 4889, dated 3rd September 1901, requesting that the Comptroller to Govt may be authorized to accept debits to the extent of Rs 50,0000/- during the current financial year towards the construction of the Bath & Ghat and Chattram at Triplicane, I am directed to invite your kind reference to this Office No 312 Mun. & 26-7-00 dated 26th August 1901, and to request that the papers and other information called for, may be furnished to this Office at an early date to enable Govt to issue the necessary orders, in the matter to have the necessary orders, on the subject.

Statement and other correspondence

21/9

Mudrai.

Read.—

Letter no 4889 dated 3rd September 1901, from the Chief Engineer of Ely & Co requesting that the Comptr may be authorized to accept debits to the extent of Rs 50000, during the current official year on account of ~~Kavanam and Charitable fees to~~ constructing Rathna Gha and Chattram at Sreerangapatna against the Memorial Grant of H H the late Maharaja

And,

Letter no. 7719 dated 20th June 1902, from the Comptr to the Govt of Mysore

Stating that expenditure
on account of the Memorials
at Seringapatam is being
incurred by the P.W. Department
and debited in its exchange-
Accounts with ~~his~~
Department for adjustment,
and requesting orders on the
pending unadjusted amounts.

Order thereon :— No 2141-3 dy 30. 6 02
Mug. F. 26-96

It was brought to
the notice of the Dewan
during his inspection of
the Memorials ~~works~~ at
Seringapatam on the 26th
June 1902, that works
to the extent of Rs 29,000/- ~~2900~~ ?
account of the Construction

of the Battimel Ghat and Chattram, had been actually carried out. This sum is sanctioned. The Comptr. to Govt. is accordingly authorized to accept debits to that extent, the charge being met from the Budget allotment of the Year 1901-1902, on account of "Monuments and Charitable grants in memory of H.H. the late Maharaja

30/6/02

Js/ for Dy Secretary
Muzrai Department

To,
The Chief Engineer of Mysore.
" Comptr., Mysore Govt.
" Dy Commr., Mysore Dt. for info.

2/



Copy
of

Dewan's orders recorded
on the D.P.W. Dept's Cons dy 3.7.02
re - Memorials at S. Patam

I have seen this place more
than once and studied the local
wants. I have also consulted
the people most interested in it
It is difficult to say that this con
has been and is incurred to supply
a real want. It is not quite
convenient to the inhabitants
of the place as it is at one end
the town and I have been more
than once informed that the
present bathing place is the
most convenient for them. For
strangers the accommodation here
is not suited to the ordinary class
of people who come to bathe in the
river. The so called mampetties
is a high class bathing for the
limited kitchen accommodation
which is suitable to the
and well-to-do men of the
That is consequence of the

Dy No. 60 Ent. P.W.
- 26-96
forwarded to the
Secy to Govt. P.W. Deptt

By order
Dy. L. Accountant and Revr.
Offg Secy to Govt.

Dy 3/96
Bangalore

Some work for diverting the stream
in the hot weather the river at
the foot of the Ghat will be a
dry bed But a very costly bridge
has been erected & without a Ghat
the expenditure already incurred
will be a sheer waste.

Another objectionable feature
is the use of the temple stones for
which very extensive mandaps
of Narasimhaswami ~~were~~ were
were demolished. It was stated
by Mr Ramgarao Esq[r] that
no one visited the temple - but
on both the occasions of my visit
there were loud complaints of the people -
and it is beyond doubt that such
works of destruction even when prompted
by good & charitable motives
of providing a Ghat in a sacred river
do not secure the peoples' approval.
It is a pity that for this commemorative
work these stones were ordered to be used.
I hope the Dy will assure himself
that permission for this was given

Upon the Tank Bund on the Nagar
It is now impossible to restore these
ancient works. But the nearest approach
is nearest to it is to repair the main
temple in such a way that it may resist
weather proof & continue in a sound
condition for some time more.
An estimate for this and also for
improving the building in such a way
as to admit more light and air into it
should be prepared. The amount
required to carry out this work must be
saved out of the ~~work~~ estimate for
the Ghat. The Mantapam over the Ghat
must for the present be abandoned. The
size of the Ghat itself must be reduced
by one half and the estimate prepared
accordingly. When these are submitted fresh
orders will be passed - & the work may in
the meanwhile proceed in accordance
with the views above set forth.

(sd) P. N-K.
4.VII.07

Rec'd from Mysore
pd. d.a.
6/7/07



From

E. R. SUBRAYER Esq.,
Comptroller, Mysore Govt.

To

The Secretary to the Govt. of Mysore,
Revenue Dept.

Dated
Despatched 23 Sept
Received
General No. 1594
No. 296
Enclosure *No.*

In reply to

SUBJECT.

Submitting the adjustment of Rs 20647 14 4 being the charges incurred in connection with the construction of the Attibele Bridge

Submitted for orders

The file was submitted to the Asst Secy with the Dewan on his requisition to this Office on the 8th instant-

ES
30/9/02

Let the file be submitted and ask the Chief Engr

30/9/02

Submitted for orders with reference

ES
8/10/02

References to be returned to
Dewan's Office).

No. 1594
296

OFFICE OF THE COMPTROLLER OF MYSOR

Bangalore, 20th Septr: 1902. 189
23

From

E. R. SUBRAYER, Esq., B.A.B.C.E.

Comptroller, Mysore Government.

To L.Anantasawmy Rao, Esq., B.A.
Deputy *Secretary to the Govt. of Mysore,*

~~General and Revenue~~ *Dept.*s

Sir,

I have the honor to state that a sum of Rs.20,847-14-1 debited by the Examiner P.W. in his Exchange accounts with this Office up to end of June 1902 in connection with the construction of Bathing ghat, Chatram &c., at Serungapatam, has been adjusted by this Office in the accounts for June 1902 by debit to 23 Miscellaneous Charities and donations against the sum of Rs.29,000/- sanctioned in Govt: Pro: No.2141-3/Muz.226-96 dated 30th June 1902. As the balance of grant for 1901-2 has lapsed, I beg the favor of being informed whether any further outlay which may be debited by the Examiner in the accounts for 1902-3 can be admitted by this Office during that year and if so to what extent.

I have the honor to be,

Sir,

Your most obedient servant,

Comptroller.

Duplicate

757 En. 1. Dy 24-10-02.
F. 26-96

To,

The Chief Engineer
Bellpore

Sir,

Adverting to Govt. Pro: No 2141-3 / mm 7-26-96 dated 30th June 1902, sanctioning a sum of Rs 29000/- during the year 1901-1902, on account of the construction of the Bathing Ghat and Chattram at Seerangapatam, I am directed to forward herewith copy of letter No 1594-296 Dy 20th Sept. 1902 from the Comptr. to the Govt. of Bellpore, stating that a sum of Rs. [illegible]

has been adjusted up
to end of June 1902 and
that the balance of the
sanctioned Grant for 1901-02
has lapsed. I am to
request you to be so good
as to intimate to this
Office early whether the
sum of Rs 20,847-14-1
referred to by the Comptr.
is the amount of actual
work executed during
the year 1901-02 or whether
any additional expenditure
has been incurred during
that year on account
of the works in question.

whether any
and ~~about~~ further outlay
is necessary for expenditure
during 1902-03 and
if so, to what extent.

I have the
H.E. 12/10/02

Yours
Minister

Mudrai

No. 979 En 1.
Mus. P. 26-96

Dy 10. 11. 02.

The Chief Engineer
of Ellpore.

Sir,

In continuation of this Office No. 757 Mus P 26-96, dated 24th October 1902, I am directed to forward herewith copy of letter No. 2349/435, dated 3rd Nov. 1902, received from the Comptroller to the Govt of Ellpore, stating that pending Govt sanction, a sum of Rs 1326/-, being the expenditure incurred in the construction of the Bathing Ghat &c at Seerangapatam in the month of July 1902, has been adjusted in his accounts for Aug 1902, and to enquire whether the amount has to be accepted by the Genl Deptt.

Have x.
3/11/02

Dy Secretary
Mus

1900

MYSORE P W. DEPARTMENT.



No.

From Chief Engineer
THE ~~SECRETARY TO THE~~ ~~GOVT.~~ OF MYSORE.

To The Deputy Secy to Govt
Muzrai Dept

Dated Bangalore, 13-11-02

Despatched

Enclosure No.

SUBJECT.

Stating that Rs 20000 will be required for the construction of the Batting Ghat during 1902-03 at Srirangapatam and that Rs 1326 incurred in July 1902 for the works will be a charge on the above sum.

case in time the
file note

5/11/02

No. 6551

MYSORE P. W. DEPARTMENT.

BANGALORE, 13-11-1902

From W. M. Hutchins Esquire
~~THE SECRETARY TO THE GOVT.~~ Chief Engineer OF MYSORE,
P. W. DEPARTMENT.

To

L. Anantasawmi Rao, Esq. B.A.,
Deputy Secretary to Govt
Muzrai Department

~~Sir,~~

Sir,

In reply to your letter No 757 Muzr 26-96 dated 24th ultimo, calling for certain particulars regarding Expenditure incurred during 1901-02 on the construction of the Bathing Ghat and Chattram at Seringapatam, and enquiring whether any further outlay is to be incurred during 1902-03, I have the honor to inform you that the sum of Rs 20,847-14-1 referred to in the above is the value of the actual work executed

during the year 1901 02, and no additional expenditure was incurred during that year on account of the works under reference.

2. The total expenditure (including that incurred during 1900-01) up to end of June 1902 amounted to Rs 3084, a sum of Rs 20,000 will be required for expenditure during 1902-03. I request that you will be good enough to obtain Government sanction to this amount being placed at the disposal of this Department. The expenditure of Rs 1,326 incurred during July 1902, reported by the Comptroller and referred to in your letter No. 979/Irrg: F. 26-96 dated 10th instant, will be a charge against the grant of Rs 20,000 now applied for.

3. In accordance with the orders given by the Deputy after his inspection in Jan.

thing that should be
need to half its original
width, that the proposed
masonry over it should be
dispensed with, and the
savings thus effected be
utilized in removing
the Narasimhaswamy temple
close by, - a modified project -
for the work is being prepared
by the Executive Engineer.
It will be submitted to you
as soon as it is received. —

I have the honour to be,
Sir,
Your most obedient servant,

W. D. Whitehead

Chief Engineer & Secretary.

A.P.D.

OFFICE OF THE DEWAN
RECEIVED
Date 6-11-02
REG. No. 322
MUZRAI BRA

From

THE COMPTROLLER,
MYSORE GOVT.

To Dy

THE SECY. TO GOVT. OF MYSORE,
Mysore Dept.

Dated

Despatched 5-11-02

Received

No. 2349

No. 435

SUBJECT MATTER.

Intimating the refd. of Rs 182 1/ recovered from Pluto on account of Bapturaiah's fine &c

Send copy of the letter to the Chief Engr in continuation of the former letter, and ask whether the amount has to be accepted by the General Deptt

7/11/02

Account Current DEPARTMENT.

Lis 2349
435

OFFICE OF THE

COMPTROLLER, GOVT. OF MYSORE,

BANGALORE, 22nd November 1902.

From

Refers
Ps
5/11/02

E. R. SUBRAYER, Esq., B.A., B.C.E

COMPTROLLER, GOVT. OF MYSORE.

To L. Anantharama Rao Esq B.A
~~Deputy~~ SECRETARY TO THE GOVT. OF MYSORE,

DEPT.

SIR,

In inviting attention to office no: 1554 a/c 296 dated 20 September last, to expenditure incurred by the Public Works Department on the construction of the Bathing ghat at Srirangapatna, I have the honor to state that a sum of Rs 1326/- has been debited by the Examiner in his Exchange account, with the office for July 1902 on the above, and that pending formal sanction of Government the amount in question has been adjusted in the accounts of this office for August 1902 by debit to 23 Miscellaneous Monuments and Charitable

grants and credit to Public Works Remittances.

I have the honor. to be
Sir,
your most obedient
[illegible]
Comptr.

G. M. File No. 45-06
Serial No. 15

No. of Letter replied to 5728

neral & Revenue Secretariat
(G. M.)

the 28th August 1907

ate of issue 28-8-1907

gned by Mr. K. Mylara Rao

Pro. of the Govt. of H. H. the Maharaja of Mysore.

Read:-

G. O. No. G. 6102-6 G. M. 45-06-7 dated the 2nd April 1907, passing orders on certain items of work still remaining to be done in connection with the Memorial works at Calcutta.

2. Letter No. 3690 dated the 21st May 1907, from the Chief Engineer in Mysore reporting the action taken on certain points referred to in the above Govt. order and requesting among other things, sanction to an annual grant of Rs 1000/- for the maintenance of the

works during 1907-08
and a few years more
until from experience
the actual cost could
be definitely known
and to the cost of the
Establishment ordered
to be entertained for
taking care of the
buildings &c.

Order No G. 1567-8 Dy 28.8.07
G.M. 45-06-15

1. As the design sent
by Mr. Thornton of
Calcutta for the glass
canopy over the
Brindavanam has
been adopted by the
Chief Engineer, no further
orders are needed on
this point.

2. As regards glass
doors to the ante room
the proposal of the
Chief Engineer to obtain
English plate glass

door with gun mess-
frame is approved.

3. An establishment consisting of one watch-man and one head gardener at Rs 11/- each per mensem and one under-gardener on Rs 9/- a month may be entertained. The cost of the above Establish-ment will be a charge on the State Funds and will be provided for under General Adminis-tration

4. As regards uniform to the Establishment it will be sufficient if the watchman is given a dark Coat, belt and badge as supplied to Government Peons. No uniform is required in the case of Malies or gardeners.

5. An annual

allotment of Rs 1000/-
for the maintenance
of the Memorial works
at Calcutta is sanctioned
to be provided for
from the ordinary
P. W. grant.

6. Regarding the
Tipperah Memorial
the ordinary repairs
required for the
building such as
white & color washing
and plastering con-
templated in the
order of the 2nd
April 1907 read above
seem to be all that
is necessary and
may be carried out
at the expense of
this State. Further
instructions on
this point will be
issued after the
consent of the
State

is obtained to this arrangement.

Intd) C S.B.
for Secretary

To,
The Chief Engineer
Comptr to Govt

S. 1569
S.M. 45-06-15

Copy to Financial Branch for issue.

IMMEDIATE.

Memo

The file of the Gen. & Rev. Sects. on the Subject of the Memorial Works at Calcutta which was sent to your office on the 21st. January last on a requisition from the Nizam Secretary, is urgently required for reference. Please return it soon.

N Narayana Rao
Superintendent
Gen & Rev. Sects

Bangalore
Dated 23rd. April 1908

To
The Manager
The Nizam Sects.

Sir, I return the Gl & Rev: Sects File requisitioned above. Kindly acknowledge receipt.

V Venkata Rao
Manager Nizam Sts
23/4/08

To
The Superintt
Gl & Rl: Secs.

Read with Thanks

NR
23-4-08